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PThis document constitutes the McDonnell Douglas Astronautics Company (MDAC)
final technical report for Phase I of the First Small Power System Experiment
(Engineering Experiment No. 1). Phase I is an investigation of various system
concepts that will allow the selection of the most appropriate system or
systems for the first small solar power system application. This 10-month
study is a part of the Small Power Systems Program that is being developed under
the direction of the Department of Energy (DOE) and managed by the Jet Pro-
pulsion Laboratory (JPL). The final report is submitted to JPL under Contract
No. 955117.
The final technical report consists of five volumes, as follows:
Volume I	 Executive Summary
II	 System Concept Selection
III	 Experimental System Definitions
(3.5, 4.5, and 6.5 Year Programs)
r IV	 Commercial System Definition
V	 Supporting Analyses and Trade Studies
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Mr. J. R. Womack, JPL Technical Manager
Jet Propulsion Laboratory
Pasadena, California
Telephone (213) 577-9302
Dr. R. J. Holl, MDAC Program Manager`
MDAC-Huntington Beach, California
Telephone (714) 896-2755
•	 Mr. R. P. Dawson, MDAC Deputy Program Manager
MDAC-Huntington Beach, California
Telephone (714) 896-3080
•	 Mr. W. H. Scott, Manager Energy Contracts
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- Telephone (714) 896-4821
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Section 1
PHASE I PROGRAM INTRODUCTION
The Solar Thermal Power Systems Office of the Division of Solar Energy of
DOE has initiated several application-oriented programs, one of which is the
Small Power Systems Program. The overall objective of this program is to
develop and foster the commercialization of modular solar thermal power
systems for application in the 1 to 10 MWe range. Potential applications
include power systems for remote utility applications, small communities
_.	 rural areas, and industrial users. Engineering Experiment No. 1 represents
P.
the first small power system to be developed under this program.
The primary goal of Engineering Experiment No. 1 (EE No. 1) is to identify
suitable technological approaches for small power systems applications and to
design, fabricate, field install, test and evaluate a solar power facility
r ` ' based on an optimum use of near-term technologies. Investigation of the per-
formance, functional, operational and institutional interface aspects of such
a facility in a field test environment are additional objectives.
Engineering Experiment No. 1 will be conducted in three phases: Phase I -
Concept Defnition, Phase II
	 Design and Development Testing, and Phase III -
Plant Construction and Testing. Three candidate programs for EENo. 1 are
shown on Figure 1-1.
Phase I objectives were to investigate various system concepts and develop
information which will allow selection of the most appropriate system for the
first small power system application. System design and system optimiza '. on
studies were conducted considering plant size, annual capacity factor, and
startup time (the time from start of Phase I to the initiation of testing in
Phase III) as variables. The primary output of Phase I was to be the definition
^`	 r	 of preferred system concepts for each startup time, design sensitivity and cost
data for the systems studied, and Phase II Program Plans for each preferred4	
system concept.
E	
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• THREE CAND I DATE PROGRAMS FOR EE NO. 1
PROGRAM
STARTUP
TIME
YEARS FROM PHASE ISTART
1	 2 1	 3	 1	 4	 1	 5	 1	 6	 1	 7	 1	 8	 1 9	 1	 10
CY78	 79 80	 1 81	 1	 82 83 1	 64 85 1	 86 87 a
3.5
YEAR
ON-LINE
--`P•1	 P•11	 P•111	 T	 T
110 M0118 MOI
	
122 NO)	 (12 MO)
,
YEAR p•1t	 P•II	 I(10 MO)
	
(18 MO)
ON-LINE
P•111 TEST
(24 MOI 112 MO)
6.5.
YEAR
P•I
110 MO)
	 142
ON-LINE
p.11 P-111 TEST
MO) 124 MO) 112 MO)
COMMERCIAL
OBJECTI V E
• THREE PROJECT PHASES
CONCEPT DEFINITION
11 PRELIMINARY AND DETAILED DESIGN;
COMPONENTISUBSYSTEM DEVELOPMENTiTESTING
III FABRICATION, INSTALLATION, TEST AND EVALUATION
• CATEGORY A CANDIDATE SYSTEMS - GENERAL. EXCLUDING DISH CONCENTRATORS
Figure 1 .1. Overall Program Scope
Phase II involves the preliminary and detailed design of the preferred
system, and component and/or subsystem development testing that are needed
before proceeding with plant construction in Phase III. Phase II may be.from
8 to 42 months depending on the program selected by JPL as a result of Phase I.
Phase III will consist of subsystem fabrication, plant construction, installa-
tion, testing, and evaluation of the solar power facility (Engineering
Experiment No. 1). A 3-year schedule is anticipated for this phase, with
testing conducted during the third year.
Late in the Phase I study period, DOE concluded that a better balance of the
overall solar thermal electric program could be achieved by limiting the JPL
Small Power Applications activities to point-focus distributed systems. Conse-
quently, DOE directed that JPL take the necessary steps to constrain the JPL-
managed first Engineering Experiment (EE No. 1) to point-focusing distributed
	
# I
receiver technology for all phases beyond Phase I. Accordingly, on 3 April
1979, all MDAC efforts on Phase II program planning were terminated by JPL
directive.
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1.1 STUDY TASK APPROACH
Phase I study objectives were: (1) select preferred system concepts for each
of the three program durations, (2) complete zonceptual designs for each of
three system concepts, (3) provide sensitivity data over range; plant rating:
0.5-10 14We; annual capacity factor: 0 storage to 0.7, (4) prepare detailed
Phase II plans and cost proposal (3 versions of EE No. 1), (5) prepare
Phase III program and cost estimates (3 versions of EE No. 1), and
(6) recommend preferred EE No. 1 program. Three major tasks were planned for
the 10-month Phase I effort. They were Task 1 - Development of Preferred
System Concepts, Task 2 - Sensitivity Analyses, and Task 3 - Phase II Program
Plans. The Top-Level study flow is indicated in Figure 1-2.
In Task I, three preferred concepts were defined to the conceptual design
level. The concepts were consistent with the three specified progran startup
9CR20
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Figure 1 . 2 Top Level Study Flow
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times of 3.5, 4.5, and 6.5 years. In Task I, power plants were considered
for a-nominal 1.0 MWe rated capacity and 0.4 capacity factor. Activities in
l-
Task I through the selection of the three preferred system concepts were
primarily a systems engineering/evaluation conducted by MDAC. Subsystem
characteristics, performance, and preliminary development requirements were
supplied by the appropriate subcontractors. Following this concept selection,
G	 the conceptual	 design of subsystems was initiated in which descriptions,
finalized development requirements, performance, reliability, and cost data
for each of the three selected concepts were developed.
In Task II, the impact of varying rated power (0.5 and 10.0 MWe) and system
'	 capacity factor (zero storage case and 0.7) was investigated.	 Sensitivity
analysis in Task II was performed by MDAC using subsystem data supplied by the
subcontractors.	 This task featured system and subsystem reoptimization for
each of the cases evaluated.
In Task III, the management, technical	 and cost plans for Phase II for each of
the three selected concepts were to be prepared in accordance with JPL guide-
,.	 lines and MDAC system recommendations were to be provided.	 However, asY	 P
reviewed above, during the latter period of the contract, JPL directed MDAC to
terminate all Task III efforts.	 Accordingly, Task III efforts were discontin-
ued and Phase II Program Plans are not reported.
1.2	 ROLES AND RESPONSIBILITIES
F
A team of companies led by the McDonnell Douglas Astronautics Company (MDAC)
was contracted to conduct the Phase I definition of Category A systems (gen-
di	 h	 n	 m includes M	 R	 kP	 nAral only exclu ng dish concentrators). 	 The tea	  	 DAC,	 oc _tdy e,
Stearns-Roger, the University of Houston Energy Laboratory, and Energy
Technology, Incorporated (ETI). 	 MDAC was the prime contractor for the effort
`	 and was responsible for overall contract compliance.	 The four major sub-
contractors and their prime areas of responsibility were: (1) Rocketdyne
Division of Rockwell International 	 (receiver, dual-media energy storage), ..
f
:^
i
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i (2) Energy Technology, Inc. (radial turbine and gearbox), (3) Stearns-Roger
i	 (tower and plant layout/equipment), and (4) University of Houston Solar Energy
Laboratory (collector field optimization).
1.3 SYSTEM SUMMARY
From the preliminary design analyses efforts to date, MDAC concludes that the
proposed central receiver power system concept is a feasible, low-cost, and
low-risk approach for a small solar power system experiment. It is particu-
larly suitable for early deployment under the 3.5- and 4.5-year programs.
The concentrator subsystem is currently under development and low-cost, high-
production rate heliostats will be available for this program. The proposed
receiver subsystem using Hitec is similar to existing fossil fired/Hitec
heaters. The tower is a standard low-cost guyed steel tower. The energy
transport system using Hitec is based on standard state-of-the art equipment
and operating conditions. For the 3.5- and 4.5-year programs, a simple two-
tank storagee subsystem is proposed which requires no development. The power
conversion system is based on existing axial steam turbines. All the balance
of plant equipment involves state-of-the-art equipment and processes. The
6.5-year program contains development of a radial outflow turbine and qualifi-
cation of a dual media thermocline storage subsystem. The technology employed
in all programs is consistent with the development time available. Thus, the
proposed MDAC concepts satisfy all of the important JPL selection criteria,
namely, high operational reliability, minimum risk of failure, good commercial-
ization potential, and low program costs.
1.4 COMMERCIAL SYSTEM DEFINITION
This volume contains the preliminary description of the commercial system that
would evolve from the ex perimental programs. Section 2 presents a brief
summary and MDAC recommendations. Section 3 contains the definition of the
system and preliminary cost data. The sensitivity of the basic design to changes
in rated power and capacity factor are given in'
 Section'4 and 5, respectively.
I
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Section 2
SUMMARY
From the preliminary design analyses efforts to data, MDAC concludes that the
proposed commercial version of the central receiver power system is a feasible,
low-cost and low-risk approach for a small solar power system. The comnercidl
system is described in Section 3 and is nearly identical to the 6 .5-year
experimental system described in Volume III.
The sensitivity of the plant to changes in power rating and capacity factor
was also investigated. The power rating was varied from 0.5 to 10 . 0 MWe at
constant capacity factor of 0.4. Likewise, the capacity factor was varied
from no storage to 0.7 at constant rated power of 1.0 MWe. Specific trade
studies and analyses performed are presented in Sections 4 and 5. For the 10 MWe
power rating, both a cavity -cone receiver with a north field, and a cylin-
drical receiver with a 3600
 field were investigated. From the results
of trade studies, the north field/partial cavity receiver was selected for
the 10 MWe power rating because of (1) a more effective field performance,
(2) a higher receiver efficiency, and (3) a lower overall figure of merit
($/GWh/yr). More specific design and trade study results for power rating
changes are given in Section 4 of this volume.
For the no-storage case, a small two-tank energy storage system was retained
to isolate the power conversion subsystem from insolation transients caused
by intermittent cloud passage. These buffer tanks were sized for 10 minutes
of full-load operation. The corresponding heliostat field was optimized to
produce 1 MWe at 750 watts /m2 . Consequently, the "no -storage case has a
capacity factor of 0.275. This optimization is discussed in detail in
Section 5.
t	 ^
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Sensitivity study design results are summarized on Table 2-1. The first
column represents the "no-storage" design case, whereas the second column is
the nominal system design (1.0 MWe, 0.4 capacity factor). As noted, for the
"no-storage" case, major design changes are a decrease in the thermal storage
capacity (from 10.9 to 0.5 MWHt), the number of heliostats (from 133 to 110),
and overall system efficiency (derated for off-design performance). For the
0.7 capacity factor (third column of Table 2-1), a larger dual-media thermal
storage tank is utilized, the number of heliostats increased (from 133 to
227), the receiver aperture slightly increased (from 3.5 to 4.5 m) and the
tower height slightly increased (from 36 to 40 m).
For the 0.5 MWe rated power case, the same receiver and tower are utilized,
but, the number of heliostats are significantly reduced (from 133 to 76), and
thermal storage capacity slightly reduced. For the 10 MWe rated power case,
the number of heliostats increase from 133 to 1,312, the receiver aperture
diameter increased from 3.5 to 8.0 m, the tower height increased from 36 to
90 m and the storage thermal capacity increased from 10.9 to 105.3 MWHt.
Table 2-1. 'Sensitivity Study Results
Net Power Output, MWe 1.0 1.0 1.0 0.5 10.0
Capacity Factor 0.275 0.4 0.70 0.4 0.4
Turbine Expansion Efficiency 0.84 0.84 0.84 0.79 0.85
Cycle Efficiency 0.370* 0.388 0.388 0.365 0.394
Thermal Storage Technique 10 min Thermo- Thermo- Thermo- Thermo-
Buffer Only cline Cline cline cline
Thermal Storage Capacity,
	 0.5 M.9 36.16 7.4 105.3
MWHt
Receiver Power, MWt	 2.93 4.72 8.01 2.68 44.8
Receiver Aperture 	 3.5 3.5 4.5 3.Z 8.0
Diameter, m
Tower Height, m	 36 36 40 36 90
Number of Heliostats	 110 133 227 76 1,312
*Derated for off-design performance
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^z	 Energy costs for each of these variations relative to the nominal plant were
also compared.	 The costs were calculated using the method defined in The
Cost of Energy Utility Owned Solar Electric System, JPL 5040-29; ERDA/JPL-
1012-76/3, June 1976.	 The results are shown on Figure 2-1.
	
The lower curves s
represent relative capital costs and the upper curves represent total energy j
costs (capital plus operations and maintenance costs).
	 All costs are shown
relative to the nominal commercial plant (1.0 MWe, 0.4 capacity factor). 	 As
indicated on the figure, as plant rating decreases to 0.5 MWe, relative
energy costs increase sharply.	 As the plant rating increases, relative
energy costs more gradually decrease to about 0.7 of nominal at 10 MWe.
	
As -
plant capacity factor increases, the relative energy costs decrease gradually
to about 0.75 at a capacity factor of 0.7.
	 It may be concluded from this
sensitivity analyses that a more cost-effective design would be to increase
both the plant power rating and a capacity factor for small power systems. >'
More specific design and analyses information are contained in the remaining
s
sections of this report.
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-	 CAPAC I TY FACTOR = 0.4	 PLANT RATING = 1 MWe
The commercial system design has been developed to meet the same set of
general characteristics used to develop the experimental systems. These top
r	 level characteristics are reiterated below.
System Electrical Output	 1 MWe (net)-
System Capacity Factor,	 0.4
System Availability
	 >0.95
Insolation Model	 Barstow 1976
3.1 SYSTEM DESIGN AND PERFORMANCE SUMMARY ti
-	
i
The system can be divided into five principal sybsystems. The collector sub-
system consists of the concentrator assembly, receiver assembly, and tower
assembly. The concentrator assembly includes the heliostats, wiring and field i
€
	
	
controls. The receiver assembly consists of the absorber, insulation, enclo-
sure and instrumentation. The receiver is supported by the tower assembly
which also provides receiver maintenance facilities and supports the piping
to and from the receiver. The energy transport subsystem includes all of the
HTS piping and flow control equipment. The energy storage subsystem includes
the thermocline storage tank and instrumentation. The power conversion sub-
system consists of all water/steam loop components required for use with a
radial outflow turbine. This subsystem also provides the electrical distribu-
tion to grid and plant and includes all water treatment equipment. The plant
control subsystem provides for both individual subsystem operations and integ-
ration of these operations.I
rY,I
The system is designed so that operation of the power conversion subsystem is
decoupled from the operation of the collector subsystem. This is accomplished
by the use of two separate energy transport loops; one extracting energy from
,
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the receiver and depositing it in the storage subsystem and the other
extracting energy from the storage subsystem and supplying it to the power
conversion system. A general system schematic is shown in Figure 3-1.
z
The performance of the system was analyzed by treating each of the subsystems
separately and then combining the performances into an integrated system per-
formance. The results of the performance analysis are presented graphically
in the form of an energy "waterfall" chart in Figure 3-2. The sizing of the
concentrator field was accomplished by starting at the net electrical energy
required per year and working "backward", adding the various energy losses
and' inefficiencies until a figure representing the required total direct in-
solation per year is obtained.
f	 The performance of the concentrator assembly was analyzed by the University
of Houston as part of the concentrator field optimization. This analysis was
^ k
	
	based on an annual insolation model that is nearly identical to measured
Barstow insolation. The field performance parameters generated by the Univer-
sity . of Houston were then input to the MDAC Program P5595, along with Barstow
insolation, wind velocity, and ambient temperature data. The performance of
the field was computed at 15 -min intervals for an entire year to obtain a
s
more accurate estimate of the annual energy collection. The electrical energy
produced by the system each month based on the Barstow insolation data is
presented in Figure 3-3.
The performance analysis of the energy transport loop was based on steady
state losses at normal operating temperatures and transient losses during
periods of no insulation for typical duty cycles. Electrical trace heating
energy requirements were also analyzed for the typical duty cycle. The
thermal losses of the energy storage subsystem are also based on a typical
duty cycle accounting for steady state thermal losses when storage is full
and transient losses when storage is empty. Thermal losses of the power con-
version subsystem during normal operation, startup/cleanup, and nighttime
cooldown were also computed based on a typical duty cycle.
3-2
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Figure 3-1. System Schematic (Commercial System)
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Parasitic power consumption of the auxiliary equipment was calculated based
on the duty cycles used for each subsystem. The gross electrical power cap-
ability of the turbine-generator, the emergency diesel generator requirements
and the uninterruptable power supply requirements were then obtained from
these results, in addition to the annual parasitic energy required.
3.1.1 Collector Subsystem - Concentrator Assembly
The function of the concentrator assembly is to collect, redirect, and focus
solar insolation on a receiver aperture that is centrally mounted on a tower.
The concentrator assembly consists of a north field of heliostats plus related
controls and necessary electrical power supply for drive purposes. The helio-
stats are individually mounted on pedestals and are segmented for each site
assembly. Each heliostat has four subassemblies: the reflector panels, the
drive unit, the pedestal support and foundation, and the control subassembly.
This heliostat is identical to the one used in the 4.5-year and 6.5-year pro-
grams as shown in Figure 3-4 and discussed in detail in Volume III, Section 4.
f	 E
f
Figure 3-4. Second Generation Heliostat
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f	 There are two reflector panels per heliostat and each panel is made up
s.ix mirror modules. The mirror modules use second-surface glass mirror
The modules are attached to a support structure that maintains their al
ment and rigidly attaches them to the drive unit. Focusing is achieved by
slightly curving the mirror modules during manufacturing, and by shimming the
modules to the proper cant angles after attachment to the support structure.
The drive unit incorporates an azimuth and elevation drive mechanism. It is
mounted on top of the pedestal and consists of motors, drive transmissions,
position feedback sensors, reflector support bearings, and a structural hous-
ing. The drive unit positions the reflector during normal operation to re-
direct the solar beam radiation to the receiver aperture. The drive unit can
also position the heliostat in an inverted stowage position to minimize the
risk of damage from severe weather conditions.
The pedestal support and foundation is used to mount the heliostat in the
field. A central support steel pedestal concept is used. The drive unit and
reflector panels are mounted on top of the pedestal. The pedestal is rigidly
attached to a precast concrete foundation by a slip joint.
Heliostat control is achieved from the control subassembly. Field controllers
calculate the sun's position, direct individual heliostat motions, calculate
any errors in position, and redirect corrective motions. Heliostat control-
lers calculate actual heliostat position, compare to the commanded position
from the field controller, and drive the motors to correct the errors indi-
cated. Power supply to the drive units and the control function are made
through a "serial hook-up". This enables remaining heliostats to function
normally should one heliostat fail. All heliostat controls have manual over
ride capabilities.
The 'individual heliostat availability is 0.99987, and the probability that at
least 98% of the field will be available is essentially unity. The heliostats
c	 meet all the design requirements specified by the Department of Energy. Per-
formance requirements concerning survival in high winds, high temperatures,
precipitation and seismic disturbances have all been met or exceeded.
1 *1
I
The collector system in the commercial program employs the prototype or
second generation heliostat with a reflector area of 49 m 2 . The 133 helio-
stats will be placed in a north field of approximately 6 acres as determined
by optimization programs.
3.1.2 Collector Subsystem - Receiver Assembly
A preliminary design sketch of the receiver, assembled at the top of the
tower, is shown in Figure 3-5. The receiver consists of six subassemblies:
A. Absorber Unit
B. Absorber Support Structure
C. Piping, Instrumentation and Supports
D. Insulation
E. Heaters
F. Absorber Doors
Corrugated Icon	 CR20-I V
Cover ing
Door Actuation
Motor and Gears
Door In Ooan
In so Iat Pon	 Position
Absorber —3
II Tower
Figure 3 . 5. Receiver Assembly
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The absorber is constructed of thin wall seamless tubing, 3.81 cm (1.5 in)
outside diameter and of 0.241 cm (0.095 in) wall thickness. Three of these
tubes in parallel are wound spirally, first in the form of a shallow cone,
starting at the largest diameter and working inwardly and toward the apex.
At about the half-way point, the angle at the cone apex is changed from that
of a shallow cone (150 0 ) to a deep cone (33.4°). The three parallel tubes
then spiral inward, forming the surface of a steep cone, to within about
60 cm (2 ft) of the cone apex at which point they are terminated at a conical
collecting manifold which serves not only to combine the three parallel paths
into a single outlet at the apex, but to provide adequate heat absorption and
cooling near the apex. The base of the shallow cone is 3.5 m (11.5 ft) in
diameter and the apex is 4.0 m (11.5 ft) above the lowest point of the base.
The three parallel tubes start at points spaced 120 0 apart 'around the outer
edge of the base and terminate at the apex manifold at points 120 0 apart.
Thus each of the three tubes has a nearly identical path length and geomet-
rical shape. A distribution manifold, designed to ensure an equal flowrate
of coolant into each of the three parallel tubes, is provided ahead of the
outer rim. Separate throttling valves and flow meters for each of the three
tubes are not used in order to produce a simpler, more reliable system.
The remainder of the receiver assembly, including the absorber support struc-
ture, piping and instrumentation, insulation, heaters and doors are identical
to that of the experiment plant receiver described in Volume III, Section 4.
A summary of the characteristics of the commercial receiver is presented in
Table 3-1.
3.1.3 Collector Subsystem - Tower Assembly
A preliminary description of the tower and the necessary ancillary equipment 	 Y ;
°	 for the commercial system is given in this section. The tower is a guyed- 	 i
steel structure which is designed to support the weight of the receiver and
j'	 ancillary equipment and is capable of surviving wind and seismically induced
overturning moments as summarized in Volume III, Appendix A. The principal
elements of the tower include:
Structure
e Guy Wires
3.8
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Table 3-1. Commercial Receiver Characteristics
Peak Power, MWt absorbed 4.72
Fluid
Type HTS
Weight Flow Rate, kg/hr (lb/hr) 39100 (86,000)
Volume Flow Rate at 427°C (800 °F)9
liter/sec (gal/min) 5.;96 (94.5)
Inlet Temperature,	 °C (°F) 288 (550)
Outlet Temperature, °C (°F) 566 (1050)
Pressure Drop, bars (lb/in 2 ) 5.6 (81)
Pumping Power, kW hyd 3.3
Maximum Velocity m/sec (ft/sec) 2.51 (8.24)
Absorber
Aperture, Diameter, m (ft) 3.5 (11.5)
Cavity Depth, m (ft) 4.0 (13.1)
Peak Heat Flux kW/m2 (Btu/hr ft2 ) 401 (127,000)
Weight,	 kg (lb) 1153 (2536)
Tubing
Outside Diameter, cm (in.) 3.81 (1.5)
Wall Thickness, cm (in) 0.241 (.095)
Material INCO-800
Number of Parallel Paths 3
'p
a	 Foundation.
e	 Work platforms.
•	 Pipe supports.
•	 Access ladder and service elevator.
•	 Plant services (water GN2 , electric power, pneumatic lines,
lightning, lightning protection, etc.).
•	 Instrumentation.
	 t
The preliminary tower design is shown in Figure 3-6.
The tower structure is 36 m (118 ft) high and is constructed of structural
steel angles (15 x 15 cm). The vertical members are located on a square pat-
tern 3.05 m on a side and serve as the four attachment points for the receiver.
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The tower contains 11,800 kg of structural steel (A36). Special provisions
are includeri for the attachment of pipes and cables and the caged ladder.
The structural steel is painted to prevent corrosion.
The guy wires extend in a diagonal direction outward from the tower and are
at a 45° angle relative to vertical. The guys are made of galvanized bridge
cable (2.54 cm diameter) and are attached to the tower one tower-section
below the receiver. They are tensioned to allow less than a 15 cm receiver
deflection at a reference wind speed of 16.1 m/s (at 10 m vertical elevation).
The tower foundation is of a mat design made up of reinforced concrete. The
mat is square (6.1 x 6.1 m) and 0.61 m thick. The mat contains 28 m3 of con-
crete. Each dead man anchor for the guy wires is a 1.5 x 1.5 x 2.1 m concrete
block which is buried 1.5 m below grade.
A work platform will be located at the top of the tower. It utilizes steel
gratings and standard railings per OSHA standards. Access to the platform is
by,the caged ladder. Safety gates surround the access openings. At points
along the caged ladder route, intermediate platforms are located which can
serve both as rest and local work areas. These platforms are also made of
steel gradings and utilizes standard safety railings.
railings.
The pipes are restrained and supported by standard counterweight pipe
supports which allow the pipes to expand downward from the receiver interface
plant at the 36 m elevation. The maximum vertical pipe travel at the bottom
of the tower is 22.7 cm which will be accoamodated by the pipe support. Suf-
ficient clearance will be maintained between the final bend and the ground or
ground-mounted structures to allow for this pipe growth.
The access ladder will provide access from the ground to the tower top work
platform. The design will be developed in accordance with OSHA requirements
- and will include the necessary intermediate rest platforms.
Plant service lines will be routed up the tower to provide water, GN 2 , elec-
tric power, and compressed air to the tower top work platform as well as any
i	 of the intermediate work levels on an as required basis. The electrical
C
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4power lines will also service trace heaters and the tower lights. In addi-
tion, a high-intensity white light will be mounted at the highest point of
the receiver-tower structure along with aircraft warning lights in compliance
with FAA regulations. Lightning arresters will be located to protect the
highest portion of the receiver-tower structure while provisions will be in-
cluded in the tower design to accommodate the arrester grounding cable.
Instrumentation lines required for the operation, control, and/or monitoring
of the receiver and r iser/downcomer will be mounted to the tower. The
location of these wires and the shielding and protection will be selected to
isolate these lines from both environmental and electromagnetic interference.
3.1.4 Energy Storage Subsystem
The energy storage subsystem, shown in Figure 3-7, consists of the following
components:
•	 Storage tank and media
•	 Insulation
•	 Immersion Heater
1
	
Y	 Gaseous nitrogen supply 	
CR20-1 V
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Figuer 3-7. Dual Media Thermocline E.iergy Storage Subsystem
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3.1.4.1 Storage Tank and Media
A single, vertically mounted, stainless steel tank is used to contain molten
HTS and iron ore. The iron ore will have a void volume of approximately 40
percent which is filled with molten HTS. Colder HTS will be drawn from a
manifold located at the tank bottom, pumped through the receiver and returned
to the manifold located in the top of the tank. Hotter HTS will be extracted
from the top of the tank, pumped through the steam generator, and returned to
the tank bottom manifold. The quantity of storage media is oversized by 10%
to allow for the thickness of the thermocline. An additional 6% is allowed
for excess fluid and manifolds and 3% for ullage space.
The diameter of the tank is 3.51 m and the height is 5.27 m, giving a height-
to-diameter ratio of 1.51. Safety features include a pressure relief value
and rupture disk. Thermocouple wells, liquid level indicators, and a pressure
transducer will be used to monitor tank conditions.
3.1.4.2 Insulation
The tank is covered with insulation and an aluminum weather cover. The
insulation thickness (20.3 cm) was optimized for minimum energy cost. High-
temperature mineral wool will be utilized.
3:.1.4.3 Immersion Heater
A 100-kW immersion heater will be utilized in the tank to melt the salt
during initial salt filling operations or following extended shutdown periods
when the salt was allowed to freeze. The heater will also be used to maintain
salt in the tank at operating temperature during long standby modes. Heat
paths to upper fluid surfaces will be provided to prevent tank rupture during
melting.	 i
3.1.4.4 Gaseous Nitrogen Supply9	 PP Y
Gaseous nitrogen is utilized to provide an inert blanket to prevent the for
mation of sodium hydroxide from atmospheric moisture and the formation of
sodium carbonate from the absorption of carbon dioxide. These reactions
would lead to increased meltingpoints, corrosion, and precipitate formation.
3.13
MCOOMMELL OOYGLA!	 y
The cover gas will bleed off when the internal pressure reaches 0.34 bars
differential.	 Nitrogen will be supplied at 0.17 bars differential.
I
The design and performance characteristics of the principal components of the
energy storage subsystem are shown in Table 3-2. 	 HTS characteristics are
described in Volume V, Section 10.1.
3:1.5	 Energy Transport Subsystem
The energy transport subsystem, shown on Figure 3-8, consists of a receiver
loop and a steam generation loop. 	 In the receiver loop, cool HTS is drawn
from the bottom of the dual media thermal storage tank, pumped through the
solar receiver, and returned to the top of the thermal storage tank. 	 In the
steam generation loop, the HTS is drawn from the top of the thermal storage
u
tank, pumped through the steam generator, and returned to the bottom of the
thermal storage tank.
' The system provides lines to - facilitate warmup operations during startup and
draining lines following shutdown.
The energy transport subsystem consists of the following major components:
A.	 Pipe lines and insulation
B.	 Trace heaters k
C.	 Molten salt pumps
`I
D.	 Valves and actuators
3.1.5.1	 Pipelines and Insulation
All pipelines are standard schedule 40 pipes and are butt welded where
possible.	 Ring joint flanges are used otherwise. 	 The system layout is shown
in Figure 3-9.	 Lines are designated by numbers which refer to specifications
given in Table 3-3.	 All lines and valves are insulated with 10.2 cm of cal-
cium silicate and protected with an aluminum weather cover. 	 Joints are sealed
with insulating cement. 	 Pipe hangers and supports are not specified.
3-14
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Table 3-2. Thermal Storage Description, Commercial System
c:ontigurati on
One cylindrical tank, vertical axis, mounted on low density concrete.
Tank Dimensions
Inside Diameter	 3.51 m
Height	 5.27 m
Fluid surface height (566°C)
	 5.12 m
Thermal- Performance
Storage capacity 	 11.87 MWHt
Storage temperatures
Maximum	 566°C
Minimum
	 288°C
Heat losses (% of extractable)
	 2.8
Solid Storage Medium
Iron Ore Pellets (63% Fe)
Total Mass
	 149,160 kg
Void Fraction	 0.4
Liquid Storage Medium
► 	 Heat transfer salt (53% KNO 3
9
 47% NaNO3)
Total Mass	 36,960 kg
Two manifolds spaced over cross section
Tank Structural Details
Fabricated of 316 Stainless
r
	
	 Plate thickness	 8.1 mm
Roof and sides covered with high temperature
mineral fiber (block) insulation and aluminum
p	 weather cover	 20.3 cm
Immersion heater	 100 kW
Gaseous Nitrogen Supply
Delivery pressure (differential)	 0.17 Bars
Relief pressure
	 0.34 Bars
3.15
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iTable 3-3.
	 Piping Specifications
Pipe*	 Temperature	 Size
Line	 (°C)	 (cm)	 Schedule	 Material
1	 566	 6.4	 40	 Stainless 316
2	 288	 6.4	 40 	 Carbon Steel
3	 288	 5.1
	 40	 Carbon Steel
4	 566	 5.1
	 40	 Stainless 316
5	 288	 5;.1
	 40	 Carbon Steel
6	 566	 6.4
	 40	 Stainless 316
7	 566
	 6.4
	 40	 Stainless 316
*Numbers refer to pipe lines shown in Figure 3-9.
3.1.5.2	 Trace Heaters
Trace heaters will be attached to all lines and valves and controlled such
that the temperature of the heat transfer salt is maintained above the freez-
ing point.	 All are electrical heating cables insulated with magnesium oxide
and covered with a stainless steel sheath for high temperature operation.
The control temperature is 260°C.
	
The heaters will be attached to the lines
with'stainless bands and heat transfer cement prior to application of the
" insulation.	 Separate circuits are provided for each line listed in Table 3-3.
3.1.5.3	 Molten Salt Pumps
Pumps will be of the horizontal, centrifugal, in-line type. 	 The receiver
feed pump operating at 288°C is presently available, but the steam generator
feed	 um	 operating at 566 C, will require qualification of stuffing boxP	 P	 9	 4	 4	 g
seals which will probably be a grafoil' ribbon.	 Specifications for both pumps
are given in Table 3-4.
3.1.5.4	 Valves and Actuators
j The type and location of all valves are indicated in Figure 3-8. 	 These are
standard t	 e valves and will be compatible with the o eratin 	 temperatureyp 	 p	 operating
	
p
- n which	 h	 r	 located.	 A	 valves ar	 r	 d at and size of the line i	 	 	 t ey a e t 	 	 11 	 ate	 21
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Table 3-4.	 Energy Transport Description, Commercial Design
Component Description
f.
w
Receiver feed pump	 Type Centrifugal,	 in line
.
Head rise 11.3 bar
Design flow rate 39,180 kg/hr
Drive power 13.6 kW
I	 Material Carbon steel
Steam generator	 Type Centrifugal,	 in line
feed pump	 Head rise 1.7 bar
Design flow rate' 23,074 kg/hr
Material Stainless steel
Drive power 2 kW
Valve, remote (10)	 Type Shutoff, flow control
Size 6.4 cm - receiver circuit
5.1 cm - steam generator circuit
Pressure rating 21 bar
Valve, drag (1)
	
Type Velocity control
Size 6.4 cm
Pressure drop 4-11 bars
Material Stainless steel
Piping	 Size 6.4 cm - receiver circuit
5.1 cm - steam generator circuit
Insulation	 Thickness 10 cm
Material Calcium silicate
R
Trace heating	 Watts/meter 96 - receiver loop
87-- steam generator loop-
Valves and lines operating above 430°C are stainless 316, otherwise carbon
steel	 is specified.
bars and contain high-temperature asbestos gaskets.	 Remote control valves
will use pneumatic actuators. 	 The total subsystem utilizes three control
valves and eight isolation valves. a
The control valve located at the base of the receiver downcomer is a low
noise type valve designed to dissipate the tower hydrostatic head.
3.1.6	 Power Conversion Subsystem
The primary function of the power conversion subsystem (PCS) is to convert
the thermal energy stored in the HTS into electricity. 	 This electrical power
kc€,
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is then supplied to the electrical transmission network and to plant auxil-
iary loads.
The commercial PCS is nearly identical to the PCS of the 6.5-year program for
EE-1 (as described in Volume III) the primary difference being a change of
steam inlet conditions to 538°C (1000°F) and 138 bars (2,000 psia). The major
components of the PCS are:
• Turbine-generator and ancillary equipment
• Steam generator
• Feedwaterheaters and piping
• Pumps
• Condenser and air removal equipment
• Heat rejection equipment
•' Water treatment
• Auxiliary power unit
• Instrumentation and control- valves
• Switchgear and plant electrical network
• Wastewater pond
Piping and instrumentation diagrams of the feedwater/steam loop for the com-
mercial program is shown in Figure 3-10. A brief description of the function
F of the loop follows.
Thermal energy is supplied to the PCS through the steam generator. 	 HTS is
fed to the steam generator where it passes through the superheater, boiler
and preheater shells in a series arrangement and generates superheated steam
at design conditions. 	 The pressure and temperature of the steam is regulated
by modulation of the HTS flow rate through the superheater, boiler and pre-
w' heater.	 This steam is fed to the turbine through emergency stop and control x-
valves in series.	 Steam is expanded through the turbine and extracted at one
or more locations and pressures and used for deaeration and feedwater heating.
x
The steam exhaust from the turbine enters the condenser and is condensed at a
temperature of 42°C or less.	 Condenser vacuum is maintained by the use of a
mechanical vacuum pump.	 The water level	 in the hot well	 is maintained by a
level control valve which controls makeup water addition from the condensate
` storage tank.	 The level of water in the condensate storage tank is maintained
t
by the demineralizer control system which activates the demineralizer'when
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the storage level falls below a specified quantity.
	
Condensate can also be
returned to the storage tank by opening a gate valve located at the conden-
sate pump discharge.	 The condensate is pumped through the condensate polisher
1
and closed feedwater heaters and delivered to the generator at a rate which
is controlled by a deaerator level control. 	 During low flow situations such
as startup, condensate is also recirculated to the condenser through a flow
i
restrictor.	 The deaerator also has a line leading back to the condenser to
allow condensate to be dumped to the condenser if the deaerator becomes
flooded.	 Extraction steam enters the deaerator, then raises the temperature
of the condensate to saturation temperature. 	 This saturated feedwater then
enters the steam generator feed pump and is pumped to a pressure which is
controlled by a recirculation line and valve. 	 A control valve then regulates
r	 flowrate into the steam generator based on signals from flowrate transmitters
and theboiler drum level transmitter.	 The feedwater then passes through the
preheater and enters the boiler where it is converted to saturated steam,
enters the superheater and is finally delivered to the main steam line.
3.1.6.1	 Turbine Generator
F^
The radial outflow turbine designed by ETI will be used in the commercial
system.	 It is a high speed (12,000 RPM), 11 stage unit capable of expansion
efficiencies of 0.84 with the steam inlet and outlet conditions available. 	 A
maximum of five uncontrolled extraction ports will be available for feedwater
heating.
The gearbox will be a double reduction unit with double helical gears and
will reduce shaft speed to 1800 RPM. 	 This unit will also supply power to the
gear driven main oil pump.
The turbine, gearbox and condenser will be assembled on a skid at the factory F
and tested before shipment.	 Overall dimensions of the turbine-generator with- w
out the condenser are shown in Figure 3-11.
	
Ancillary equipment that will be
j
mounted on the skid includes the mechanical vacuum pump and the lubrication
system.	 The turbine design conditions are summarized in Table 3-5.
ti
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Table 3-5.	 Turbine-Generator-Condenser Design Summary
Characteristic
Y
Overall
Power Output, Gross 1,080 kWe=
d Net 11000 kWe
Output Voltage
Generator 4,160 V
` Auxiliary Transformer 480 V
Turbine
k Inlet Steam Conditions
Pressure, bars (psia) 138 (2,000)
Temperature, °C (°F) 538 (1,000)
Throttle Flow, kg/hr (lb/hr) 4,278 (9,434)
H
Condenser
Type Two Pass, Tube and Shell'
Tube material Admirality
Surface, m2 (ft2 ) 22.7 (243)
Tube Diameter, cm (in) 2.54	 (1.0)
Tube Wall Thickness 18 BWG
Tube Length, m (ft) 2.44 (8.0)
Condenser Pressure, bars (in. Hg A) 0.085	 (2.5)
k
Heat Rejection (MWt) 1.70
Cooling Water Flow, kg/hr (gpm) 292,000 (1,294)
Cooling Water Out °C (°F) 34.4 (94)
Cooling Water In °C (°F) 29.4 (85)
4
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i3.;1.6.2 Condenser and Air Removal Equipment
The condenser selected for the commercial system design is of the two pass
shell and tube t e "sin coolie tower circulatin water for heat rejectionYP	 9	 g	 9	 J
Tube material will be admiralty or a similar alloy. The condenser is sized
for the highest heat rejection load that can be expected during full load
operation. The heat rejection loads governing the condenser sizing are based
on turbine exhaust flow conditions and steam generator thermal input minus
extracted mechanical energy. A summary of the condenser design is given in
Table 3-5.
The air removal equipment is required to remove air, nitrogen, and other non-
condensible gases from the steam side of the condenser. This shall be
accomplished using a mechanical vacuum pump with electric motor drive. The
mechanical vacuum pump was selected instead of a steam jet ejector due to the
lack of steam at start-up and to provide operational flexibility.
3.1.6.3 Steam Generator
The steam generator consists of separate preheater, boiler and superheater
sections. The preheater section consists of two two-pass U-tube heat exchang-
ers'with a longitudinal baffle on the shell side. The boiler will be of the
natural recirculation type with an elevated drum to provide separation of the
steam and water. The superheater section is composed of a U-tube heat ex-
changer with longitudinal baffle. The preliminary design and operating param-
eters are given in Table 3-6. Also included in the steam generator is a 	 -
line and control valve permitting the steam drum to blow down for removal of
water impurities.
3.1.6.4 Feedwater Heaters
The radial turbine PCS utilizes five feedwater heaters consisting of one
deaerator, two low pressure closed heaters, and two high pressure.closed
heaters. Tube material used in the low pressure heaters is 90-10 Cu -Ni while
carbon steel was selected for the high-pressure heaters. The 90-10 Cu-Ni was
selected over stainless steel because of better heat transfer capabilities.
The closed heaters will be skid-mounted, two to a skid, with necessary
t9
Table 3-6. Steam Generator Summary
Characteristic
Overall Steam Generator
Type	 Natural Recirculation with
Separate Preheater and Super-
heater
Manufacturer (Typical) Struthers-Wells
Duty, MWt 2.78
Preheater Section
Configuration Two Identical U-Tubes in Series
No. of Passes 2
Mean Surface Area, m2 (ft2 ) 18.8 (200)
Tube Size 0..95 cm (3/8 in)	 (BWG 18)
No. of Tubes 83
Tube Length Per Pass, m2 (ft2) 2.13	 (7)
Tube/Shell Material Carbon Steel/Carbon Steel
L	 Boiler Section
Mean Surface Area, m2 (ft2 ) 23.2 (250)
Tube Size 1.91 cm (3/4 in)	 (BWG 16)
No	 of Tubes 143
Tube Length, m (ft) 2.95	 (9.7)
Tube/Shell Material Carbon Steel/Carbon Steel
Superheater Section
Configuration Horizontal U-Tube, Type CFU
No. of Passes 2
Mean Surface Area, m2 (ft2 ) 13.4 (144)
c	
Tube Size 1.27 cm (1/2 in.)	 (BWG 18)
y	 Tube Length, m (ft) 2.74 (9.0)
No. of Tubes 66
Tube/Shell Material 304 SS/304 SS
instrumentation. The deaerator is a direct contact tray type deaerator
utilizing stainless steel trays and a carbon steel shell. This unit is
designed to reduce the dissolved oxygen in the feedwater to less than 0.007
cc/liter and is sized to store 10 minutes of feedwater at design flow rate.
It will be elevated about 3 m to provide the required head at the boiler feed-
pump which will be mounted on the same skid as the deaerator and the requisite
level controls, valves, and alarms. A summary of the design parameters of
the feedwater heaters is given in Table 3-7.
The remainder of the power conversion subsystem is identical to that of the
6.5-year experimental plant and will not be repeated here (see Volume III,
Section 4).
3.1.7 Plant Control Subsystem
The plant control subsystem design for the commercial power plant is an
extension of the system utilized in the EE No. I Program described in Volume
III, Section 4. The commercial plant will operate automatically and in an
unattended mode for daily power production. Manual and semiautomatic modes
of operation are provided but used sparingly for testing and bringing the
system on-line from a cold start.
The architecture of the plant, diagrammed in Figure 3-12, makes extensive
utilization of the HAC computer facilities to coordinate and manage the
plant controls in the automatic mode. A complete control system redundancy
is provided with automatic failure detection and transfer to the backup sys-
tem in the event a hardware of software fault occurs.
The implementation of redundant controls and the automation of the plant and
plant support systems are the major hardware and software changes from the
control system provided for the experimental programs. Any of the experi-
mental programs provide the tools for gaining experience with automated con-
trol applications that leads to a fully automated commercial power plant con-
trol system.
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Table 3-7.	 Feedwater Heater Summary (Page 1 of 2)
Characteristic
Low Pressure Feedwater Heater
L
No.	 1 No. 2
Duty, W/s (Btu/hr) 141 (479,000) 77 (264,000)
Feedwater Outlet Temp, °C ( O F) 80 (175) 106 (213)
Extraction Temp, °C (°F) 82 (180) 103 (218)
Extraction Pressure, bars (psia) 0.5	 (7.4) 1.15	 (16.7)
Design Shell Pressure, MPa (psia) 1.7	 (25) 3.45	 (50)
Heater Drain Temp, °C (°F) 48 (118) 85 (185)
Terminal Difference, °C (°F) 2.8 (5) 2.8 (5)
Drain Cooler Approach, °C (°F) 5.6 (10) 5.6	 (10)
Design Tube Pressure, bars (psia) 6.9 (100) 6.9 (100)
Tube area, m2 (ft2 ) 4.23	 (45.5) 6.7
	 (72.1)
High Pressure Feedwater Heater No. 4 No.	 5
F
Duty, W/s (Btu/hr) 187 (639,000) 307 (1,044,000)_
Feedwater Outlet Temp, °C (°F) 186 (367) 250 (482)
.	 Extraction Temp, °C (°F) 257 (495) 308 (586)
Extraction Pressure, bars (psis) 12.2 (177) 42 (605)
Design Shell Pressure, bars (psia) 13.8 (200) 48 (700)
Heater Drain Temp, °C (°F) 172 (309) 192 (377)
Terminal Difference, °C (°F) 2.8 (5) 2.8 (5)
Drain Cooler Approach, °C (°F) 5.6 (10) 5.6 (10)
Design Tube Pressure, bars (psia) 138 (2000) 138 (2000)
Tube Area, m2 (ft2) 525 (56.5) 7.20 (77.5)
r-
r
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Table 3-7.
Characteristic
Deaerator
Feedwater In
kg/hr (lb/hr)
OC (OF)
J/g (Btu/lb)
H. P. Htr. Drains I
kg/hr (lb/hr)
OC (OF)
J/g (Btu/lb)
Steam In
kg/hr (lb/hr)
OC (OF)
edwater Heater Summary (Page 2 of 2)
3,191 (7,036)
100 (212)
418 (180)
813 (1,793)
154 (309)
653 (281)
274 (604)
157 (313)
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3.2 OPERATIONAL CHARACTERISTICS
One of the key advantages of the system configurations is the flexibility of
operation inherent in the design. Due to the use of separate energy transport
loops between the receiver and storage and between storage and the power con-
version subsystem, the operation of the PCS is entirely independent of the
receiver/concentrator field operation. A detailed discussion of the plant
operation is provided in Volume III for the 6.5-year system and is identical
to that of the commercial system.
A typical integrated system operation is briefly described. The heliostats
are oriented to the correct positions for receiver startup 15 to 20 minutes
before receiver startup begins. The receiver startup will begin when the sun
is 10 0 above the horizon, assuming cloud cover is not present. At approx-
imately the same time, the startup of the power conversion subsystem begins.
Fluid returning from the receiver that is out of spec during startup is
returned to `he cold storage tank or recirculated to the receiver until rated
temperature is available. The steam generator is warmed up and begins to
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supply ,steam to the turbine for warmup and startup. Once the turbine reaches
speed, it shall be synchronized and loaded on the grid.
After the subsystems are started up, they enter the normal operation mode.
During this mode, the thermal energy is absorbed at the receiver, transported
to the energy storage subsystem at rated temperature, and used to generate
steam at rated temperature and pressure.
During periods when intermittent cloud cover occurs, the receiver/energy
transport subsystems will enter an intermittent operation mode where fluid
flow in the receiver is modulated to maintain a constant rated outlet con-
dition. Operation of the power conversion subsystem is unaffected during
cloud cover.
Normal shutdown of the system will occur when the sun reaches 10 0 above the
horizon or is covered by clouds for the remainder of the day. The heliostats
will be stowed, receiver doors closed, and trace heating implemented. As the
energy storage is depleted, the power conversion system will be taken off
line and shut down.
During the evening, the system will be placed in the standby mode. During
this mode, the plant control subsystem will monitor fluid temperatures and
activate the trace heating elements as required to prevent the Hitec/HTS from
solidifying.
The plant control subsystem will be monitoring the status of subsystems at
all times. If a malfunction of one of the subsystems occurs, the plant con-
trol subsystem will warn the operator of the malfunction or automatically
initiate an emergency shutdown procedure, depending on the seriousness of
the malfunction. It will usually not be necessary to shut down the entire
system. Instead, only those subsystems which are directly affected by the
malfunction will be shut down. If a fault occurs in the receiver, then the
power conversion subsystem can remainin the normal operation mode as long as
J
^i
WPM
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3.3 FABRICATION AND INSTALLATION CHARACTERISTICS
e
Y	
)
A4
^i
•3.3.1 Fabrication of Subsystem Elements
Heliostat design is based on the 49 m 2 prototype heliostat currently under
design and development at MDAC as part of a continuing DOE heliostat develop-
ment program.' Parallel DOE heliostat development and fabrication methods will
be utilized directly by the commercial system.
The receiver will be a spiral-tube, cavity-cone configuration with an aperture
diameter of 3.5 m. A maximum HTS film temperature of 650°C was used as a basis
for design of tube size and flow routing. Tubes will be wrapped into a spiral
into a spiral configuration. Towers for support of the receivers will be of
the guyed steel design.
The thermal storage subsystem will employ a single tank using a dual media
thermocline. The tank will be constructed of 316 stainless steel, which is
adequate to withstand HTS maximum temperature. Electrical immersion heaters
will be installed throughout the ta,,* to prevent freezeup.
The energy transport subsystem will be comprised of standard pipes, sensors,
control valves, and pumps. All pipes and equipment which will be exposed to
HTS maximum temperature will be of 316 stainless steel. Low temperature
elements will be of carbon steel. Horizontal centrifugal pumps will be used
for_.circulating HTS.
The power conversion subsystem will employ an advanced radial turbine with
five turbine extractions. Inlet steam conditions of 538°C, 138 bar, represent
practical values subject to material and exit moisture constraints. Conven-
ti onal condenser, feedwater heater, and heater rejection equipment will be
k	
used.
The plant control subsystem will employ hardware and software developed as
part of the experimental programs. The configuration will minimize operator
involvement, and will maximize the potential for unattended operation. All
control commands will be initiated through a control processor or manually
through a common keyboard.
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3.3.2 Installation Flow Concepts
Installation of a commercial plant will follow the flow presented in Figure
3-13. Five different crews will perform the major tasks of surveying and
grading, construction of facilities, mechanical installation, electrical
installation, and plant startup. Each specialized crew will move incre-
mentally to the next site as soon as their required service iscomplete, as
shown in Figure 3-14.
Construction operations will include surveying, grading, and foundations for
facilities and heliostats. All aspects of construction operations will be
similar to the construction of experimental plants; however, for heliostat
foundations, a drill rig will be used to drill holes, and a crane will be
E
	
	
used to lower and set the steel-capped rebar foundation cages in place. Con-
crete will be poured to fill the excavation/rebar cages and tapered steel
caps. 3
Figure 3-15 presents a comparison of installation support equipment for an
experimental plant and for commercial plant. Note that equipment for deploy-
v.
	
	
ment of commercial plants will be dedicated construction equipment and special
installation equipment, as opposed to leased and contractor-supplied equip-
ment for the experimental program.
y
1d4 MAINTENANCE AND REPAIR CHARACTERISTICS
Maintenance analyses were conducted on all components of the commercial sys-
tem. Maintenance concepts were formulated to yield maximum system avail-
ability consistent with low costs. A summary of basic maintenance and repair
philosophy is as follows:
E
A. For field maintenance, failed line replaceable units (LRU's) will be
removed and replaced. However, most forms of structural repair will
	
k
be accomplished in-place.
B. Initial spares were determined on the basis of a 30-day contingency,
along with quantities required to fill supply pipelines. Locations
of suppliers of spare parts were considered in determining, order
lead times.
C. A 1-month turnaround was assumed for off-site repair.
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Maintenance activities are categorized as follows:
•	 On-equipment scheduled maintenance
#	 On-equipment corrective maintenance
•	 Off-equipment, off-site repair
Summaries of manpower and spares requirements by the above maintenance
categories, for each component, appear as Tables 3-8 through 3-10.
	 Mainte-
nance equipment is identified in Table 3-11.
3.4.1	 Scheduled Maintenance
Scheduled maintenance requirements are summarized in Table 3-8.
	 Periodic
inspections include visual checks of each subsystem for corrosion, weathering,
structural damage, condition of seals and bonds, fluid leaks, and audio
evidence of malfunctions.
Cleaning of mirror modules involves a truck containing a cleaning agent in
solution, and a deionized water rinse.	 A rate of 1 minute per heliostat was
identified.	 The frequency of reflector cleaning is very site-dependent,
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ITEM
ANNUAL
FREQUENCY
TASK
HOURS
CREW
SIZE
POPULA-
TION
ANNUAL
MANHOURS
ANNUAL
CONSUMABLES
COLLECTOR SUBSYSTEM:
heliostat Field Corrosion/Structural Inspection 1 4 2 1 B 0
Hirror Modules' Cleaning 12 .133/11el 2 133 He). 424.54 80 gal. clean
ing agent
10 374
	
gal.
delonized Mate
Receiver Tower Leak/Corrosion Inspection 12 1 1 1 12 0
ENERGY STORAGE SUBSYSTEM:
Visual Inspection for Leaks/Corrosion 1 1 1 1 1 0
(Includes Energy Transport Subsystem Components)
ENERGY TRANSPORT SUBSYSTEM:
Heat Exchanger Cleaning 1/3 years 40 2 3 96 0
POWER CONVERSION SUBSYSTEM:
Turbine/Generator Oil Check 49 2 1 1 90 0
Turbine/Generator Trip Test, Gen. Winding Inspect. 4 4 1 1 16 0
Turbine/Generator Stop Valve. Gear Teeth Check 2 2 1 1 4 0
Turbine/Generator Oil System, Valves, Bearings Check I. 8 1 1 8 0
Turbine/Generator Vibration Test. Overhaul 1 180 3 1 540 0
Chem. Feed Tanks' Replenishment 25 1 2 4 200 0
Heat Exchanger Cleaning 1/3 years 48 2 6 192 O
Condensor Cleaning 1/3 years 48 2 1 32 0
Deaerator Cleaning 1/3 years 48 2 1 32 0
P.
6
0
0
G
0
D
M
1
r	 `,
cTable 3=9. On-Equipment Corrective Maintenance, Commercial Sys-tem-- (Page I -of-3) ---
o2
CREW	 POP!!LA-	 ANNUAL	 INITIAL	 ANNUAL	 DISCARD
ITEM	 F R 10-6	 MTTR	 SIZE	 TION	 MANHOURS	 SPARES	 REP. SPARES	 FACTOR
COLLECTOR SUBSYSTEM:
Power Cables	 ' .108 1.5 2 133 sets .17 2 sets •055 sets 1.0
Control Cables .108 1.5 2 133 sets .17 2 sets .•055 sets 1.0
Heliostat Controller 5.79 2.2 2 128 12.59 2 .143 .OS
ODI 9.74 2.2 2 5 .83 2 .009 .05
Motor. Elev. and Az. 2.0 1.9 2 266 7.81 2 .103 .05
Harmonic Drive 1.65 4.0 4 133 13.56 2 .042 .05
Linear Actuator 2.94 2.2 2 133 6.64 2 .075' .05
Optical Encoder. Az. 1.35 2.7 2 266 7.49 2 .069 .05
Optical Encoder, Elev. 1.35 1.1 2 399 4.58 2 .104 .05
Pedestal 0.1 1.0 2 133 .23 0 0 0
Structure 0.5 15 2 133 1.75 0 0 0
Mirror Module - 6.0/Hel. 2.0 2 133 He]. 27.9C 2 6.99 1.0
Storage Motor .2.0 1.9 2 133 .17 2 .002 .05
Storage Linear Actuator 2.94 2.2 2 133 .28 2 .003 .05
Field Control Cables .108 2.5 2 133 sets .28 •2 sets .055 sets 1.0
Field Power Cables .108 2:5 2 133 sets .28 2 sets .055 sets 1.0
Az. Limit Switch 1.87 2.0 2 266 7.68 2 11921 1.0
Elev. 6 Stor. Limit Swit h	 1.87 1.1 2 532 8.45 2 3.841 1.0
Circuit Breaker 6 Switch 1.0 1.6 2 133 1.64 2 0.51a 1.0
HAC/Field Control Cables .108 2.5 2 5 sets .01 1 set .002 sets 1.0
HAC/Field Power Cables .108 2.5 2 5 sets .01 1 set .002 sets 1.0
Absorber 1.6 14 4 1 7.850 0 0 0
Absorber Support Struc. 1.0 10 4 1 .350 0 0 0
Absorber Door 1.0 8 4 1 .260 0 0 0
Absorber Piping 1.0 12 4 1 .420 0 0 0
Vent Valve *5.23/d.1.72/ 5.2 2 1 .109 1 .001 .05
hr
• i dmuand/weak
_ :
	 m.
..
COLLECTOR SUBSYSTEM: (Con 'd)
Relief Valve 10 4.5 2 1 .347 2 .002 .05
Trace Heating 10 20 2 1 1.544 0 0 0
Insulation 1.0 10 2 1 .077 0 0 0
Hand Valves 0.1 4.5 2 2 .006 1 0 .05
Sensors 1.0 4.0 2 20 .618 1 set .077 1.0
Motor (Door) 2.0 3.0 2 1 .001 1 0 .05
ENERGY STORAGE SUBSYSTEM:
Hand Valves 0.3 4.5 2 4 .042 1 0 .05
Check Valves- 4.0 4.5 2 1 .139 1 .001 .05
Regulator 18.0 '6.7 2 1 .792 1 .003 .05
Sensor 1.0 3.0 2 10 .232 1 .039 1.0
Relief Valves " 10.0 4.5 2 1 .350 1 .002 .OS
Heaters ' 0.4 10.0 2 10 .008 1 0 0
Tanks 1.0 10.0 2 1 .175 1 0 0
ENERGY TRANSPORT
SUBSYSTEM:
Control Valves 6.46 5.7 2 3 .853 2 .004 .05
Remote Valves 5.23/d, 1.72/ 5.2 2 7 .761 2 .004 .05
hr.
Check Valves 4.0 4.5 2 1 .139 1 .001 .05
Hand Valves 0.3 4.5 2 25 .261 1 .001 .OS
Pumps 1000/d. 30/hr 9.7 2 2 18.120 2 .047 .05
Sensors 1.0 3.0 2 5 .116 1 .019 1
Heat Exchangers 1.8 10.0 2 3 .378 1 0 .02
Heaters 10.0 20.0 2 1 3.504 2 .002 .02
Mixer Tank	 •• 1.0 10.0 3 1 .263 0 0 0
1r
f
i	
Table 3-9. On--Equipment -Cor-recti-ve-Mai-ntenance-, -Commercia-1 -System--(-P-age -3-of 3)
	2CR W	 POPULA-	 ANNUAL	 INITIAL	 ANNUAL	 DISCARD
ITEM	 F R 10-6	NTTR	 SIZE	 TION	 MANHOURS	 SPARES	 REP. SPARES	 FACTOR
POWER CONVERSION SUBSYSTE
Radial Turbine 102.0 40.0 3 1 42.889 0 0 0
Generator 80.0 40.0 3 1 33.638 0 0 0
Condensor 1.0 10.0 3 1 0.105 0 0 0
Tank 1.0 10.0 3 7 .736 0 0 0
Deaerator 1.0 10.0 3 1 0.105 0 0 0
Pump 1000/d, 30/hr. 1,	 9.7 2 6 53.195 2 .137 .05
Control Valve	 - 6.46 4.7 2 15 3.187 2 .017 .05
Hand Valve Type 1 0.3 3.5 2 149 1.096 2 .008 .05
Hand Valve Type 2 0.1 3.5 2 37 .091 1 .001 .05
Pressure Sensor 1.0 2.0 2 19 .266 2 .067 1.0
Level Sensor	 - 1.0 2.0 2 19 .266 2 .067 1,0
Relief Valve 10.0 3.5 2 18 4.415 2 .031 .05
Remote Valve .23/d. 1.72/h 4.2 2 31 2.565 2 .015 .05
•
Flow Hater 12.0 3.5 2 2 0.589 2 .004 1.0
Level Meter 1,0 2.0 2 2 0.028 1 .007 1.0
Heat Exchanger 1.8 10.0 2 6 .757 0 0 0
Check Valve 4.0 4.6 2 15 1.892 2 .010 .05
Cooling Tower Structure 1.0 10.0 2 1 0.175 0 0 0
Cooling Tower Tanks 1.0 10.0 3 3 0.788 0 0 0
3-Way Valves i.23/d.1.72/hr 4.7 2 12 1.111 2 .006 .05
Temperature Sensor 1.0 2 2 4 .098 2 0 1.0
* 1 demand/day
•
** 2 demands/day
ITEM
ANNUAL
FREQUENCY
TASK
HOURS
CREW
SIZE
POPULA-
TION
ANNUAL MANHOURS
SITEIFACTORY
REPAIR PARTS
FACTOR
COLLECTOR SUBSYSTEM:
Heliostat Controller 2.862 3.5 2 128 0 20.030 .4
ODI .188 3.5 2 b 0 .658 .4
Motor. Elev. and Az. 2.054 2.5 1 266 5.135 0 .4
Harmonic Drive .647 2.5 2 133 0 4.236 .4
Linear Actuator 1.510 5.5 1 133 8.304 0 .4
Optical Encoder. Az. 1.387 3.5 1 265 4.853 0 .5
Optical Encoder. Elev. 2.080 3.5 1 399 7.279 0 .5
Storage Motor .044 2.5 1 133 .110 0 4
Storage Linear Actuator .065 5.5 1 133 .355 0 .4
Absorber .140 a 1 1 1.121 0 .4
Vent Valve .010 2.5 1 1 .026 0 .4
Relief Valve .039 2.5 1 1 .097 0 .4
Hand Valves .0008 2.5 1 2 .002 0 .4
Motor (Door) .0002 5 1 1 .001 0 .4
ENERGY STORAGE SUBSYSTEM:
Hand Valves .00463 2.5 1 4 .012 0 .4
Check Valves .01544 2.5 1 1 .039 0 .4
Regulator .06950 2.5 1 1 .174 0 .4
Tanks .00876 10.0 1 1 •088 0 .2
Relief Valves .03861 2.5 1 1 .096 0 .4
Heaters •00040 10.0 1 10 •004 0
ITEM	 -
ANNUAL
FREQUENCY
TASK
HOURS
CREW
SIZE
POPULA-
TION
ANNUAL MANHOURS
SITE 'FACTORY
REPAIR PARTS
FACTOR
ENERGY TRANSPORT SUBSYSTEM:
Control Valves .07483 2.5 1 3 .187 0 .4
Remote Valves
.07322 2.5 1 7 .183 0 .4
Check Valves .01544 2.5 1 1 .039 0 .4
Hand Valves
.02896 2.5 1 25 . .072 0 .4
Pumps .93400 16.0 1 2 14.944 0 .4
Heat Exchangers .01892 16.0 1 3 .303 0 .2
Heaters .08761 10.0 1 1 .876 0 .2
POWER CONVERSION SUBSYSTEM:
Pump 2.742 6 1 6 16.452 0 .4
Control Valve .3390 2.5 1 1S .847 0 .4.
Hand Valve Type 1 .15663 2.5 1 149 .392 0 .4
Relief Valve .63072 2.5 1 18 1.577 0 .4
Remote Valve .30535 2.5 1 31 .763 0 .4
Check Valve .21024 2.5 1 15 .526 0 .4
Hand Valve type 2 .01296 2.S 1 37 .032 0 .4
3-May Valves .11820 2.5 1 12 .295 0 .4
F
Table 3-11.	 Maintenance Support Equipment 	 -'
Equipment Item Function
Mobile Crane, Linkbelt Used to position tower structure,
HC-138, 65 Ton* absorber, energy storage tanks,
heliostat pedestals and heliostat -
E reflector panels for removal and
r,
replacement or component repair.
Mini-Cletrack Trencher- Dig and cover heliostat field cable
Bulldozer* trench.
Portable Control Unit Operate individual heliostat for
checkout and troubleshooting.
Service Link 1D22779 Secure reflector during elevati.,:^;
drive replacement.
Pedestal Leveling Fixture Level heliostat pedestal to founda-
iD22761 tion interface.
Mirror Panel Lifting Sling Remove and replace mirror panel.
Forklift, Five Ton Move and position heavy equipment.
Washing Truck Transport cleaning solution and
rinse water.
Welding Equipment* For structural installation and
repair of tower, absorber, heliostat
structure, and piping.
One-Half Ton Pickup Trucks (2)* Movement of workers and materials.
*Initial Installation Only
seasonal, and weather-dependent.
	 MDAC has chosen a 1-month interval for
cleaning as representative of long-term average cleaning rates.
i
Periodic flushing/cleaning of the many heat exchanger-type vessels throughout
-3
the power conversion subsystem will be required.	 Requirements were defined
using previous experience with similar components subjected to similar environ-
ments, with their associated scaling/penetration rate data.
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The turbine/generator requires special attention due to its criticality to
system operation. These include periodic lubrication and visual inspection of
critical, stressed parts; and a yearly overhaul. Periodic servicing of plant
	
r
control subsystem hardware will be accomplished through a service maintenance
contract with the supplier.
3.4.2 Corrective Maintenance
The on-equipment corrective maintenance tasks and maintenance manhours per
task for each subsystem are summarized in Table 3-9. The estimated elapsed
maintenance time and crew sizes are also indicated. Task elements considered
include fault isolation, access time, component removal and replacement, and
test and checkout time after fault correction. Certain items requiring on-
equipment structural repair also appear on this table. Consideration will be
given to nighttime repair for such items, based on trading economy vs.
availability.
i;
Y
Table 3-9 summarizes the on-equipment maintenance man-hour requirements per
y
year based on the predicted maintenance actions per year and the task manhours.
The equipment quantities per site and the failure rates as derived from the
reliability analyses are provided for reference. Discard factors for each
item are included in this table. These represent the percentage of failed,
removed components that are judged not economical to repair.
The individual component failure rates or mean-time-between-failure estimates
were obtained largely from historical data on other but similar systems.
Off-equipment unscheduled maintenance consists of fault isolation and repair/
overhaul of removed componeiv4s, at a central maintenance facility. These
data are detailed in Table 3-10.
Spares and Repair Parts
A'preliminary spares analysis was conducted based on the hardware configura-
tion'and the mean-time-tai-repair. Results of this analysis to identify spare
LRU quantities are included in the tables described above. Repairable LRUs,
-	 upon failure, are retaoved from the system, placed in the repair cycle, and
subsequently returned to spare stock inventory. Initial spares quantity for
i	 3.42
MCOONNLLL 00!/OLA!
these items is the sum of the pipeline quantity and a 30-day contingency
supply.	 The quantity is equal to the maximum number of items in the repair
pipeline at any given time and is based on the failure rate and the repair
cycle time.	 A repair cycle time of one month is projected.
	 The 30-day con-
tingency quantity is equal to the number of predicted failures in a 30-day
period, and provides a cushion in the event of delays in repair or delivery;
l as well as providing for a nonlinear failure rate, over time.
	 The initial
spares quantity will be procured and stocked at the central repair facility.
The discard factor represents the number of failures which result in the LRU
being discarded instead of repaired, primarily due to extensive damage. 	 The
product of the total number of failures per year and the discard factor equals
{ the number of replacement LRU's to be procured at the beginning of the second
and subsequent years.
Consumables
A list of consumables appears as Table 3-12.	 These consist mainly of chemical
solutions and deionized water for cleaning or for heat transfer fluid chem-
E
istry maintenance purposes. 	 - u
3.5	 SYSTEM SAFETY CHARACTERISTICS
The system safety analysis of a solar thermal power plant must be concerned
'i with two general areas of safety, the conventional industrial or occupational
_
r'
safety controlled by law in various state and federal statues and the specific
hazards which are unique to a solar power plant. 	 The small power system
experiment presents a third area of special concern with the use of the HITEC
molten salt as a heat transport fluid.
The general safety requirement is to provide a safe power plant for operating
personnel and for the general public.
The specific requirements include the applicable Occupational Safety and
Health Administration (OSHA) regulations of the Federal Government (Title 29
Chapter XVII Part 1910 for operations and Part 1926 for construction) and/or
the OSHA regulations of the specific state where the facility is located.	 If
the facility 'is located in California, for example, the State of California
i'
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Table 3-12.	 Consumables
Item	 Quantity per year Remarks
Deionized Water	 10,842 gal Mirror cleaning
Cleaning Agent	 83 gal
't
Mirror cleaning
Gasoline for Cleaning Trucks 312 gal
Gasoline for Pickup Trucks 2,496 gal
Cooling Tower Makeup Water 6,453 acre-feet
Boiler Makeup Water 34,900 gal
Cooling Tower H2SO4 550 gal
Cooling Tower Sodium Hypochl on de 620 gal
Hydrazine 1.5 to 10 lb
Cooling Tower Scale Inhibitor 75 to 220 lb
--
	 Amine 75 gal
HC1 267 gal
Caustic Soda '310	 1b
Powdered Resin 60 1b
I
and the Federal Government have agreed that the California Division of
I'nduatrial Safety will monitor and control OSHA standards for industry in the
State of California. 	 Other specific requirements will include the American
National Standards Institute (ANSI) requirements (ANSI C2-1973 National
Electrical Safety Code, etc.), the National Fire Protection Association ( NFPA)
requirements ( NFPA 70-1978 National Electrical Code), standards of the a
National Electrical Manufacturers Association, ( NEMA), ASME Boiler and Pres-
sure Vessel Code, Sections I, II, V, VIII and IX and other ANSI and NFPA {
` codes concerning automatic fire detectors, air conditioning systems, blower
^I
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fand exhaust systems, water cooling towers, hazardous chemical handling,
--	 elevators, building design loads, mobile ladder stands and scaffolds, mech-
.
anical power transmission apparatus, overhead cranes, etc., and the building
codes of the specific locality. Air pollution criteria and water release
regulations will also be determined by local authorities.
a
The eye protection criteria for exposure to visible light, developed by the
U.S. Army Environmental Hygiene Agency (reference 1), will be utilized until
appropriate Federal or State agencies publish a criteria.
=	 A complete discussion of the system safety analysis is presented in Volume III
w
F	 j	 and is omitted here.
3.6	 UTILITY AND COMMUNITY INTERFACES
In order to determine the requirements and preferences that a utility company {
might have for a facility such as the one being studied, a number of utilities "a
and communities were visited.
	 Among those contacted were: r'{
•	 Public Service of New Mexico
•	 Georgia Power Company
•	 Shennandoah Development Corporation
•	 Tucumcari Gas and Electricity
•	 City of Tucumcari
•	 State Energy Commission of Western Australia {
The more important items of discussion and conclusions reached are presently
below.
A.	 There is a substantial variation in the local distribution voltage
at which the plant would be tied into the grid.
	 In some cases,
mechanical provisions for interfacing with the grid already exist.
r	B.	 A preference for wet cooling was indicated since water was not in
short supply at most sites. ,j
C.	 A preference for internal (thermal) rather than external (battery)
storage was indicated.
D.	 Daily and annual power demand profiles were obtained for several
sites.	 Daily.demand profiles for a peak winter and summer day in
Belen, New Mexico are shown in Figure 3-16.
	
From this data, it can
t
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Figure 3-16. Power Demand Profiles for Bolen, New Mexico
i
r be seen that the, demand for electricity lags the isolation avail-
ability by several hours. 	 The power generation profile can be
matched to the demand profile by the use of additional storage beyond
that required by capacity factor considerations.
	 The analysis of
utility,requirements also indicates a larger capacity factor of
0.50-0.52 is preferable.
3.7	 STAND-ALONE CAPABILITY
The commercial plant, as presented in the preceding sections, is designed to
interface with an existing electrical transmission grid.
	 The plant can be
modified to operate as a stand-alone unit in a location not serviced by a grid
by making a few alterations.
s	
The most obvious constraint placed upon a plant operating in this mode is that
it must be capable of supplying the electrical demand 24 hours a day through-
out the 'year. 	 This can be accomplished in one of two manners:
A.	 A diesel generator capable of supplying the plant rated power.
B.	 A fossil fuel fired Hitec heater capable of supplying the heat input
necessary for operation.
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The diesel generator would provide a reliable, quick-starting source of elec-
trical energy to make up that portion of the electrical load that the solar
powered steam turbine could not provide. It would also provide a redundant
power source for periods when the steam cycle is down for repair or mainten-
ance. The increment in capital cost of such a system would be low,' but oper-
ating and maintenance costs would be relatively high.
The second approach of a fossil fired heater placed in parallel with the
receiver. This heater would function in a capacity identical to that of the
receiver, taking the HTS from the energy storage at the "cold" temperature
and returning it to storage at the "hot" temperature. This unit would not
need to be sized for the same thermal output as that required by the steam
generator since the steam generator (and PCS) would not be operating at full
capacity 24 hours a day. The heater could then operate 24 hours a day at a
reduced output and still supply the necessary energy per day. The use of
the plant as a stand-alone unit would require operating the steam cycle
_ 24 hours a day. This would eliminate the penalties associated with daily
;	
. shutdown and start-up procedures such as thermal fatigue, water clean-up pro-
cedures, gaseous nitrogen blanketing, and make unsupervised operation less
complicated. The capital cost of the fired heater is less than that of a
diesel generator and the operating and maintenance costs are much less due to
fewer moving parts and the ability to burn lower grades of fuel than a diesel
can.
Assuming that the application is one that can tolerate occasional losses of
electrical power, the HTS heater is the preferred approach due to lower costs
- and easier operation.
Additional equipment required in a stand-alone plant would be an electrical
resistance bank to serve as a buffer for electrical load transients. This
unit would be cooled using the cooling tower water. A slight change in the
turbine control system would also be required. Speed of the turbine, and
hence output frequency would be the primary parameter monitored for control
purposes.
.
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3.8 HANDLING AND TRANSPORTATION
Y
t
I
3.8.1 Sizing and Weight Limitations
System elements will be transportable within applicable Federal and state
regulations by highway and railroad carriers using standard transport vehicles
and materials handling equipment. Whenever feasible, components will be seg-
mented and packaged to sizes which are transportable under normal commercial
transportation limitations. Subsystem components which exceed normal trans-
portation limits will be transported with the use of special routes, clear-
ances, and permits.
3.8.2 Shock and Vibration Limitations
Component packaging, handling, and tiedown will be compatible with standard
commercial practices for highway, air, and rail transportation modes.
-a
All critical components will be packaged such that transportation modes do
not induce a dynamic environment condition which exceeds the structural capa-
bility of the component. These conditions reflect careful handling and firmly
constrained (tied down).
Handling procedures should preclude shock resulting from drops of large
packaged equipment.
Smaller components will be properly packaged to prevent structural damage
during normal handling and inadvertent drops.
M INSTALLATION AND CHECKOUT
M.1 Installation
Installation of the subsystems at the site will be accomplished using standard
transportation and handling equipment. Factory-assembled components will
u
minimize equipment and labor for field installation of structural, fluid,
a
electrical, instrumentation and control interfaces.
i	
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}	 3.9.1.1	 Heliostat Installation
Heliostat subassemblies will be assembled and checked out in the factory.
This concept maximizes the benefit of factory assembly (with attendant accur-
acies and efficiencies) and simplifies installation by minimizing tasks which
must be performed in the field.
l
Four basic installations required for the heliostat subassemblies are founda-
tion, drive unit, reflector panels, and cabling.
A.	 Foundation--Foundation installation will be quick, economical and
t	 accurate to two degrees of vertical. 	 The foundation provides proper
support to the heliostat in normal operations and resists other
positional movements that may result from environmental conditions
(winds, temperature, rain, earthquake, etc.).
	 The foundation will
bean 0.61 m (2 ft) diameter drilled pier embedded 6.71 m (22 ft) in
the ground.	 The drilled pier has a 1.22 m (4 ft) extension above
grade formed by a galvanized-steel, tapered-tube section filled with s
concrete.	 The pedestal will be force-mounted on this pier extension.
x
The procedure for emplacing these drilled-pier foundations uses
standard construction techniques. 	 The cast-in-place concrete pier
foundations can be used in a variety of soil conditions. 	 The pier
hole is excavated by drilling an open hole.
	
The required reinforcing
and concrete are placed as required to fill the hole. 	 If the soil
conditions are conductive to sidewall collapse, the pier can be
placed by the Instrusion-Prepakt method, regardless of the sidewall
stability.	 In this method, the hole is drilled and concrete grout
displaces the soil as it is removed from the hold in a single oper-
ation.	 The reinforcing is forced into the grouted hole before the
mortar begins to set. 	 In any case, the pier is installed with the t
four-foot extension above grade which is subsequently encircled by
a galvanized-sheet, steel-tapered tube section and filled with con-
.
Crete.	 The equipment required to emplace the heliostat foundations
f:.
are hydraulic cranes for lifting and manipulating iron work, and
flat bed tractor/trailers for hauling the bracing materials. 	 Hole
drilling and concrete hauling equipment are used but are contracted
iz
for and included in the price of the service.
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B. Drive Unit/Pedestal Assembly--The drive unit subassembly is fully
assembled and checked out at the factory. The factory checkout uses
grease as a lubricant so that the drive unit need not have the oil
drained before shipment.
Positioning requirements for the pedestal are as follows: the refer-
ence mark must be within ±2 0 of true North, the pedestal must be
within 2° of local vertical, and the joint between the mating parts
(foundation and pedestal) must be close to 0.8 mm (1/32 in) or less.
The drive unit installation equipment was illustrated in Figure 3-15.
The machine is capable of lifting the drive unit from the flatbed
trailer, rotating to vertical, and rotating to a reference North-
South alignment. A steroscopic TV monitor assists the operator in
placing the drive unit on the foundation. Loading and vibrators
are incorporated to seat the drive unit on the foundation. The
following procedure is used for installing the drive unit/pedestal
assembly:
1. Lift the drive unit from the flatbed trailer with the drive unit
installation machine to the vertical position.
2. Lift the bottom end of the pedestal over the foundation and
lower it over the tapered portion of the foundation.
3. Adjust the position of the drive unit to true North.
_4. Engage the pedestal setting assembly of the pedestal installation
machine, increase pressure and vibrate until the joint between
material surfaces is 1/32 inch or less.
5. Check the drive unit for verticality and adjust to ±2 0 of local
vertical.
6. Fill the drive unit with oil.
C. Reflector Panel--Installation of the reflector panels to the drive
f unit is straightforward. All the critical positioning and aligning
are done at the factory by either precision assembly, machined sur-
face mating or jig-drilled holes.
D. Cabling--Inter-heliostat wiring will be buried at least 24 in deep,
and the primary power cables will be buried 30 in deep. Cables will Y
not be trained in a straight or taut manner to allow slack for
l
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	 Settlement and earth moving after installation. Cabling installations
.1
	
	
will comply with safety regulations of various government levels`
(NEC, OSHA).
Installing cables involves using a machine that slices a V-groove in
the soil to the desired depth, and then feeds the cable into the
bottom of the groove before the soil is allowed to fall back in
place. The advantage with this method is that the task is done in
one automated operation.
3.9.2 Alignment and Checkout Concepts
3.9.2.1 Heliostat Alignment
Heliostat alignment will verify the basic operation of ;;he heliostat with
respect to its components and other subsystems, and adjust the tracking soft-
ware to compensate for installation physical tolerances. Individual helio-
stat alignment is accomplished by open loop, therefor, there is no operational
feedback to indicate misalignment. Accuracy of the initial alignment and
subsequent alignments determines the relative efficiency of the heliostat
over its life cycle.
Mechanical adjustments are not required for the heliostat after installation.
Alignment is done by initializing and adjusting software relationships in the
heliostat controller to reflect the differences between the programmed place-
ment of the heliostat and the actual position of the unit. New initial
position information is input on the first alignment, and on two subsequent
alignments, angular track errors (verticality and skew) are removed.
I
`.
	
	
During the alignment task, there can be no severe weather conditions that
might interfere with accuracy. Wind must be below 26 mph so that a steady
image will be projected on the target. Temperature extremes (<32°F and
>120°F) must be avoided.
4	 Precise orientation of each heliostat will be required in order to optimize
x
the accuracy of reflected beams on the receiver. Analyses have shown that
errors of reference angles, tilt of azimuth axis from vertical, orthagonality
3.51
-	 MC0ONNfLL.00UOLA^
F!.
1of elevation plane and azimuth plane, position of azimuth and elevation pivot
w.
points, latitude, longitude and time can degrade beam accuracy.
After installation of the heliostat on its foundation, the cant angles of
each mirror module will be adjusted to allow for fault correction and fine
tuning.
Each heliostat will be aligned using the sun, an active target, and a computer.
Gimbal angles will be calculated for the most accurate reflection of the beam
on the target.
	 With an active target, the difference between the commanded :-
image centroid and the achieved image centroid can be determined by visual
L	 _	 observation.
With two independent measurements taken during the day, gimbal axis encoder
freadings will he used to construct four equations with four unknowns (two
reference angles and two tilt angles).
	 Correction angles obtained will be
f	 used in the heliostat controller software to control heliostat tracking on
the target.
The detail alignment procedure for open-loop control of a heliostat is as
follows:
A.	 Latitude and longitude of foundation bench mark are surveyed.
	 The
south reference is surveyed.
	 Angle accuracy is ±5 degrees.
B.	 The heliostat is installed so that the center of the azimuth pivot
ioint is known to within 1 ft3 volume.	 The pedestal
	 is thenP	 R
„ installed on the foundation so that the centerline is within ±2
degrees of the local vertical.
	 These tolerances are considered to
be normal for field construction.
C.	 A mobile test unit is connected to the heliostat controller.
	 As an
E	 alternate, the-heliostat can be operated in the control room.
D. 	 The heliostat is driven until mirror normal is at a standby tracking
point (Figure 3-17).
E.	 The heliostat array controller or computer is notified that helio-
stat X is ready for initial alignment, and the surveyed location
information of this heliostat is stored in the computer memory.
f	 E
6
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F. Gimbal angles are calculated to control movement resulting in the
reflected beam hitting the alignment target. If the beam is not on
target, an observer will identify necessary corrections. Gimbal
axis readings and sun position are then recorded.
G. While the reflected beam is on the target, the computer commands a
1- to 2-minute open-loop track. The reflected beam location on
target is recorded.
H. The heliostat is placed into an alignment standby mode where the
reflected beam points at a space near the target.
I. One to two hours later, the heliostat is commanded to point the
reflected beam onto the target. After a 5- to 30-second period of
open-loop tracking, the location of the beam is recorded.
J. The heliostat is commanded to the stowage position. Ali g nment data
for this heliostat are now in the computer permanent memory.
This procedure is illustratEJ in Figure 3-17, Heliostat Alignment.
CR20•I V
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om\ 	 Tracking	 a Bring a Group of Heliostats to StandbyPoint	 a Steer Heliostats to larger, One at a
Time
a Center on Target and Note Motor
^•. Count Readings
a "epeat for Each Heliostat
e	 \ ` \\\~	 a Repeat Later for All Heliostats in
•^	 ^^	 Group
a Use Software to Solva for Gimoal Axis
Correction Factors
a Periodically Verify/Update Alignment
During Normal Operation
f	 Figure 3-17. Heliostat Alignmert
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3.9.2.2	 Plant Control System Checkout and Adjustment
Prior to commissioning the Small Power System plant for service, initial field'
checkout, adjustment, and tuning of plant controls will be performed.
	 Each a
control point will be verified as operational prior to startup.
	 Each sub-
system will be tested to the operational extent possible.
	 A final all-up
control system integration test will be conducted in each of the plant oper-
ating modes to verify special supervisory control algorithms and fine-tuning
adjustments of each control point.
3.10	 COST SUMMARY
; This section presents commercial system baseline costing results for invest-
ment, operations and maintenance and the resulting cost of energy projections.
' 3.10.1	 Costs
Table 3-13 presents the costing results in 1978 dollars for the four specified
rates of production.
	 The cost category definitions are identical to those''
specified by JPL for Table E-2, "Phase III Engineering Information Summary."
The costs reflect the sizing, design, logistics and programmatic variables
A associated with the commercial system baseline which, in most respects, is
very similar to the 6.5-year program configuration.
	 The main differences are
x
that plant control is fully automated, the receiver unit is slightly smaller,
there are only 133 heliostats in the field and the tower is only 36 m high.
Also, thermal storage requires capacity of only 11.9 MWHt in order to provide
. the specified 0.4 plant capacity factor, the tower elevator is eliminated,
E and the turbine building is reduced to essentially a shedlike configuration,
3.10.2	 Ground Rules and Assumptions
Costs have been developed based on the following major assumptions and ground-
rules:
A. 	 Prices in 1978 dollars
B.	 Eight percent fee applied to all costs
C.	 Second Generation Heliostat production rate matches plant deployment
rate--existing production lines a
D.	 Installation in the early 1990's timeframe
E.	 Shared maintenance and installation resources
x
F.	 Plants are identical
a
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tTable 3-13.	 1-MWe Commercial - System Costs_, 0.4 Capacity Factor - 1978 Dollars
8 Cost _Element_ 100/Yr 500/Yr 1000/Yr 5000/Yr
a Collector $	 779 $	 749 $	 701 $	 638
Power Conversion 843 781 756 702
Energy Transport 91 83 80 72
Energy Storage 150 140 135 127
Control 205 194 190 181
Other* 448 448 448 448	 k
Total Investment $2,516 $2,395 $2,310 $2,168
Ce Annual 0,&M
Materials and Nonlabor $	 20 $	 20 $	 20 $	 20
Maintenance Labor -	 57 57 57 57
r
Manager/Operator 28 28 28 28
Total ON $	 105 $	 105 $	 105 $	 105
Energy Cost (M/KWH) 169 165 161 156F ,
*Special features, construction manager, miscellaneous equipment, fee, etc.
1
z.
F
_
yY'"
G.	 Prepackaged power conversion subsystem
d'	 f	 r Commercia l	 a^	 H.	 6.5-year program a jus ted	 or Fi st    Plant b seline
f	 I.	 Operations, support equipment and services consistent with a small,
austere, rural operation--automated control
One special note is that the prepackaged concept in effect applies to almost
all of the equipment in addition to the Power Conversion Subsystem. 	 This pro-
vides substantial field labor savings and allows a more effective cost reduc-
tidn curve.
i These groundrules and assumptions are supplemented by those shown in Table
3-14 for purposes of developing the cost of energy calculations. 	 These con-
stants were provided by the July 1978 JPL letter on Phase I Study data. 	 The
cost of energy calculations have been developed using the JPL-provided cost
of energy calculation program, which is based on the ERDA/EPRI cost of energy
model.
3.10.3	 Costing Approach =
Generally, the costing approach has been to employ the 6.5-year program cost-
ing results in order to develop a baseline first unit cost.	 The costing
approach for the 6.5-year program is described in the appendix of Volume V.
Essentially, the costs for major or important equipment items have been
obtained from vendor quotes while prices for common items such as steel or
lessor equipment have been obtained from catalogs or the contractor's cost
data base.	 Labor costs are based on resource loads,_ standards, and historic
factors.
Basin labor and material estimates are extended by various factors in order
to bring estimates up to experience levels. 	 Labor includes factors for visi-
bility, setup, efficiency, rework/scrap, shop liaison, and processes such as
passivation.	 Also, allocations have been made for quality control, produc-
tion control and planning, sustaining tooling, product support and other mis-
cellaneous expense. 	 Material dollars have been factored to include visi-
bility, scrap, transportation, and material burden.
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Table 3-14_ ._Energy Cost Groundrules and Assumptions
JPL Recommended Assumptions
g A. Raw Land $5,000 Per Acre
B. Cost of Capital to a "Typical" Utility
	 _ k 0.086
M
C. Rate of General Inflation - g 0.060
D. Escalation Rate for Capital Costs 9c 0,070
E. Escalation Rate for Operating Costs go 0.070
F. Escalation Rate for Maintenance Costs gm 0.070
G. Capital Recovery Factor (8.6%, 30 Years) CRFk,'N 0.0939
H. Fixed Charge Rate, Annualized FCR 0.1565
" I. Accounting Lifetime n 30 Years
J. System Lifetime N 30 Years
K. Insurance + "Other Tax" Fraction- 01 + 02 0.020
L. Investment Tax Credit Fraction a 0.100
MDAC Assumptions
k
M. Year of Base Costs yb 1978
N. Year of Price Estimates yp 1978
0. Year of Capital Expenditure yt 1990 -
P. Year of Commercial Operations Start yco 1991 
J
,e
Labor estimates are then extended by appropriate composite industry factory
labo.r, fringe and burden rates for a plant doing the projected volumes of
production. Current composite trade labor rates, fringes, and general con-
tractor field support and equipmentrental rates are applied to field labor
hours.
The main exception involves the heliostat costs which are based on the results
of the Prototype Heliostat Study (now called Second Generation Heliostat).
The results of the Prototype Heliostat Study provided costs at rates of
25,000, 250,000 and 1 million heliostats produced per year. These costs were
increased by a constant cost per heliostat to cover modifications for focus,
electronics and field size, and then interpolated to determine cost per
heliostat implied for each specified Small Central Receiver installation
rate. Finally, these results are extended by the number of heliostat in the
field to arrive at total heliostat cost. Because of the developmental nature
of the heliostats and their large contribution to total costs, further descrip-
tion of how the Prototype Heliostat costs were derived is provided at the end
of this section.
Costs for the remainder of the system have been adjusted parametrically and
k	 on an a priori basis to reflect changes in input variables and develop a first
unit cost. These results were then adjusted in accordance with cost reduction
curve logic as appropriate to arrive at a unit cost at the end of the tenth
year of production for each studied production rate. Table 3-15 provides an
indication of the factors that relate to these adjustments.
Operations and maintenance costs are based on both resource loading and direct
estimates of hours, unit investment cost for replaced or spared parts, and on ,i
quotes or prior study information on operations materials such as washing
solution. Spares and repair parts are the product of annual failures (based
on failure rates tables), hardware unit costs estimated for investment, and
repair or replacement factors. Corrective maintenance is the product of crew
size and lapsed time or a direct hour estimate for bench labor, annual fail-
ures, repair factors for bench labor, and burdened labor rates. Scheduled
maintenance is based on direct estimates or crew size and burdened labor
rates, material quotes, and estimated frequencies. Results were factored to
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Table 3-15.	 Cost Adjustment Rationale
2
Item Cost-Drivers	 _ _	 CRC Application
`
g Land and Yard Work Acres, % fixed cost None
cr
Turbine Building Square feet, type None
Power Conversion MWe output, Steam Generator MWt Labor - 94% CRC to 1000th
P
unit, then flat
Equipment - 96% CRC
Plant Control_ 2.OX certa.in_equi_pment for automatic __ Labor - 85% CRC to 1000th
control unit, then, flat
Equipment 96% CRC
Tower Square of Height 99% CRC
m
Receiver Absorber Surface Area 96% CRC
Energy Transport PSIPipe Diameter, Length, Pump Flow Rate,	 ; 96% CRC 
L
y
kl
t	 consider efficiency, added first year failures or problems, and refix where
`	 the first attempt at repair is not successful and must be redone. The 0&M
labor rate has been estimated at 15 dollars per hour.
3.10.4 Heliostat Costing Methodology
Costs developed for the Second Generation Heliostat study were used as
a basis for costing. The approach employed in developing casts for the 25,000
heliostats per year scenario is based on annual resource loading for labor
and, in the main, on vendor information quoted at the level of parts and
materials required to support annual factory output. For certain electronic
components that currently do not exist, the costs of like components were used
F
	
	 based on the projection that demand will cause the required components to be
produced in the near future. The balance of material costs (e.g., fasteners)
are based on catalog prices, while transportation costs are based on the
experience at MDC in Long Beach who operate their own transportation fleet.
°a
Although manhours have been primarily developed through manning of the
LL
	
	 required factory equipment, direct support hours for planning, sustaining
tooling, and produce support are currently based on standard factors. Quality
control hours are derived by a specially studied factor for the Prototype
r
heliostat. Other areas such as material handling and supervision are covered
within the applied burden rates.
Various factors have been applied to the costs derived in the above manner.
Material has been factored by visibility, scrap and rework, and fee. Labor
hours have been adjusted to reflect scrap and rework, and efficiency. Fee is
covered in the labor rate. App lied efficiency factors mainly cover impacts
on lapsed time while other efficiencies are implicit in the crew loads. This
is most apparent in the field where a crew of 7 may be accomplishing a task,
but at any one time only 2 or 3 members may be actually involved at any one
time.
For the rate of 25,000 units per year, cost reduction curves have been applied
only to factory labor. In the 25,000 unit scenario, production is assumed to
commence after 100,000 heliostats have been produced for pilot plants, demon-
.	 stration plants, and first commercial plants, and to continue out to unit
600,000 for a total of 500,000 heliostats over 20 years. The manloads have
-°y
	
	been projected as those required at the start of the second year of rate pro-
duction in the factory, or at unit 125,000. In order to arrive at unit hours
in the tenth year of operations, labor has been extended down on 89 percent
cost reduction curve from unit number 125,000 to the average hours for units
335,000 to 360,000. This is intended to reflect tooling improvements, more
efficient alignment of material flows, and better utilization of manpower as
the plant matures.
E
	
	 Applied labor and burden rates vary between factory, field, and operations.
Factory rates are based on low s-de National average labor costs and MDAC
burden and GA&A experience at volume production facilities. Installation
rates are based on Riverside, California trade labor and fringe rates adjusted
to allocatedistributable cost. Both the factory and field rates include an
8 percent fee.
l
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Section 4
SENSITIVITY TO RATED POWER CHANGES
The sensitivity of the commercial system design, performance, reliability/
availability and cost of energy to changes in rated power was evaluated by
altering the sizing of th- system to produce 0.5 MWe and 10 MWe at a con-
stant load factor of 0.4. This was accomplished by a combination of detailed
analysis and trade studies on items of major importance and a parametric
scale-up or scale-down of items which are of secondary importance. Those 	 -
major items which were treated by detailed analysis or trade studies are
• 10 MWe semi-cavity receiver vs. cylindrical receiver-
s Concentrator field/tower height/aperture size optimization
• 'Energy storage sizing
• Power conversion cycle efficiency_
• Parasitic power
Those items treated parametrically with scaling factors are:
• Pipe sizing
a Controls/instrumentation
• Energy transport/storage thermal losses
• Pump power
4.1 DESIGN AND PERFORMANCE IMPACT
A brief discussion of the results of the design analysi's and trade studies on
the items listed above and a description of the design and performance modifi-
cations in each of the subsystems are given below.
4.1.1 Collector Subsystem - Concentrator Assembly
The concentrator used in the two sensitivity cases is identical to that of the
commercial system. Both cases utilize a north field with the only difference
being in the number of heliostats which is given in Table 4-1. A 360 0 field
was also considered for the 10 MWe case for use in conjunction with a
i	 cylindrical receiver but was rejected as being less cost effective.
Table 4-1. Power level Sensitivity Design Summary
New Power Output, MWe 	 0.5	 1.0	 M.0
Capacity factor	 0.4	 0.4	 O.4
F Gross Power Output, MWe 	 0.547	 1.08	 10.7
F	 Turbine Expansion	 0.81	 0.84	 0.85
Efficiency
No. of Extractions	 3	 5	 5
Cycle Efficiency	 0.365	 0.388	 0.394
(To electrical)
Thermal Storage	 7.4	 11.9	 105.3
Capacity, MWHt
Receiver Design	 2.68	 4.72	 44.8
Power, MWt
Receiver Aperture	 3.5	 3.5	 8.0
Diameter, m
Optical Height, m	 34	 34	 90
No.. of Heliostats	 76	 133	 1312
The optimization study and results are presented below.
l
4.1.1.1 Concentrator Field Optimization
The purpose of the concentrator field analysis is to assure minimum cost
f,	 thermal energy for each of the design points. The range of thermal power to
be' studied includes the thermal power necessary to operate a 1 MWe commercial
plant with no storage requirements or with a 0.7 capacity factor. It also
includes the thermal power requirements of an 0.5 MWe plant with a 0.4 capa-
city factor and a 10 MWe plant with a 0.4 capacity factor. This study will
k	 optimize the concentrator/tower/receiver parameters and determine the cost of
energy for net thermal energy requirements of 5000 MWHt to 100,000 MWHt per
year.
Field Optimization Methodology
The optimization analysis which is performed by the University of Houston is
identical to that process described in Volume V and the description of it will
E,
not be repeated here. The input parameters are changed to represent commer-
cial component cost and performance and are listed in Tables 4-2 through 4-4.
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Table 4-2. Concentrator Field Optimization Input Parameters
Heliostat Cost	 $81/m2
Heliostat Wiring Costs
Cable
	 $8.16/m
a ' t 	 Trenching	 $6.95/m
P 10.65
Receiver Cost (Both Aperture Sizes) $102,000 {4.81
Where: P = Peak Pwr (MWt)
Tower Cost
@ 34 m Optical Height 	 $76,000
@ 38 m Optical Height 	 $84,000
Power 0.5
R..iser/Oowncomer Cost	 $23,000 (3.7 MWt)
	
(Ht + 4)/44
Pump Cost (28 Hp @ MWt)	 $350/Hp
Land Cost	 $5,000/Acre
I	 Fixed Cost	 -0-
t
Heliostat Area
	
49.05 m2 (528 ft2)
`	 Receiver Loss Model	 RL = 0.037 (Incident Power)
z
`	 + (Receiver Aperture) (0.430 MWt)4.5 m
*Input Parameters For Optimization of All Concentrator Fields Except-For
10 MWe Case
Information developed as a result of the optimization analysis includes a
specification of the optimized cost of annual energy, the annual energy
absorbed by the receiver working fluid, the peak power level, field shape and
.p
heliostat spacing data.
Receiver Interception Factor
The average annual receiver interception factor (AIF), which is a primary
input to the concentrator field optimization analysis, is defined as the ratio
4.3
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Table 4-3. Concentrator Field Optimization Input Parameters
i
10 MWe North Field
Heliostat Cost	 $8I /m2
Heliostat Wiring Costs
Cable
	 $8.16/m
Trenching
Receiver Cost
Tower Cost
At 90 m Optical Height
At 110 m Optical Height
Riser/Downcomer Cost
$6.95/m
$1,400,000
$620,000
$735,000
r Power 0.5
$23,000 \3.7 MWt)
	
(Ht + 4)/44
Pump Cost (4.5 Hp at 5.6 MWt)
	 $350/Hp
Land Cost	 $5,000/Acre
Fixed Cost	 0
f
Heliostat Area	 49.05 m2 (528 ft2)
r	
'Ij	 Receiver Loss Model	 RL = 0.037 (Incident Power)
+ 2.20 MWt
t
of the total annual energy collected within the aperture to the total annual
energy redirected by the heliostat field. The AIF was computed for various
locations in the concentrator field in order to develop contours of AIF levels
in the field. This data was then used to develop AIF's for each cell location
and this information was used as input by the University of Houston. The
computer code CONCEN was modified to enable it to compute AI'F for a circular
aperture and used by MDAC to generate the AIF's for the following combinations
F
of tower height and receiver sizes:
A. 3.5 m Dia aperture, 34 m optical height
B. 4.0 m Dia aperture, 34 m optical height
4-4
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Table 4-4.	 Concentrator Field Optimization Input Parameters
y 10 MWe 360° Field
Heliostat Cost $81/m2
Helistat Wiring Costs
l
Cable $8.16/m
r
Trenching $6.95/m
Receiver Cost (Both Aperture Sizes)	 $1,400,000
Tower Cost
At 80 m Optical Height $636,000
At 70 m Optical Height $568,000
^
Riser/Downcomer Cost
0 5
.7 MWt
	
(Ht + 4)/44.$23,000	 Power
v3
Pump Cost (45 Hp at 5.6 MWt) $350/Hp
a
Land Cost $5,000/Acre
Fixed Cost- -0-
Hel iostat Area 49.05 m2 (528 ft2)
E Receiver Loss Model- RL = 0.05 (Incident Power)
+ 4.25 MWt
Receiver Size 6 m dia. x 9.4 m Ht
C.	 4.0 m Dia aperture, 38 m optical height
D.
	
4.5 m Dia aperture, 38 m optical height
E.	 8.0 m.Dia aperture, 90 m optical height
` F.	 8.0 m Dia aperture, 110 m optical height
The resultant AIF's for each cell location for the six cases are presented in
Figures 4-1 through 4-6.
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Figure 4-1. Receiver Intercept Factors - Case 1
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Figure 43. Receiver Intercept Facton - Cue 3
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Figure 4 .5. Receiver Intercept Factors - Case 6
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sIn addition to the above cases which consist of north field configurations
with a partial cavity receiver, two cases were considered utilizing a 360°
field with an external cylindrical receiver.
	 The receiver intercept factors
for these two cases were generated by the University of Houston and are pre-
sented in Figures 4-7 and 4-8.	 These intercept factors are not true annual
average but are instead the intercept factors for 21 days after vernal
equinox at 3:00 pm.
	 This time was selected to provide the most representa-'
tive average sun position from a map of sun positions during the year.
Concentrator Field Optimization Results
The results of the concentrator field optimization analysis performed for the
aperture/tower height configuration cases A-F are shown in Figure 4-9. 	 The
"Figure of Merit" parameter represents the capital cost divided by the annual
thermal energy delivered to the base of the tower expressed by $/MWHt per year.
Cost factors considered include heliostats, land, wiring, tower, receiver,
piping and pumps..
fi
The indicated values of the figure of merit were based on an insolation model
defined by the University of Houston. 	 This model results in an annual energy
collection which is approximately 4.5% less than that which would be collected
based on Barstow 1976 data.	 As a result, the predicted values of the figure
of merit are about 4.5% higher than would be expected if the Barstow insola-
t±ion model were used. 	 The results presented in Figure 4-9 show that, of the
four configurations considered, the 34 m optical height in conjunction with
an aperture of 3.5 m dia is the preferred candidate for annual thermal energy
requirements of 5 to 15 GWHt.	 The preferred candidate for annual thermal
energy requirements greater than 18 GWHt is the 38 m optical height with
4,1 .5 m dia aperture.	 It should be noted that the difference in figure of
merit between all the candidates over much of the range considered is less r_
than one percent, indicating that the parameters of tower height and receiver
aperture are relatively insensitive near the optima.
The results presented in Figure 4-10 apply to the four configurations con-
sidered for the 10 MWe case. 	 At the design point of approximately 100 GWHt/
year the north field with a 90 m optical height and 8.0 m aperture is the
 preferred configuration.
I
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Figure 4.9. Canmercial Field Optimization Results
110
105
i
100
80 m Optical Ht
6 m Dia X 9.4 m Cylinder
95
w
0d
o^ 90
LL'	 110 m Optical Ht	 70 m Optical Ht
8 m Dia Aperture	 6.0 m Dia X 9.4 m Cylinder
k.	 86
90 m Optical Ht
8 m die Aperture
so— Design Point
10 MWe
0.4 CF
75
/^^-s ~ •:!;..fit,
if
Outlet
ti
Tubes — 7.0 cm OD
X 0.28 cm Wall
4.1.2 Collector Subsystem — Receiver Assembly
The receiver for the 0.5 MWe case is nearly identical to the commercial
receiver, the absorber having a 3.5m diameter aperture identical to the
commercial unit and having slightly less depth due to reduced power capability.
The receiver for the 10 MWe case is illustrated in Figure 4-11. It is also a
partial cavity receiver, the major difference being the size and the construc-
tion of the outer rim. Aperture diameter and receiver depth has been
increased to 8.0 m (26.2 ft). Because of its size, rather than being one
piece similar to the commercial absorber, it is fabricated in four separate
quadrants, each having a serpentine flow path which connects to the inner
cone. The size of the separate sections allows them to be transported by
truck from the factory to the site.
An external cylindrical receiver was also considered for application in the
10 MWe case. It was rejected on the basis of the concentrator field optimi-
zation results presented in Figure 4-10. A brief discussion of the design
and performance characteristics of the two receivers follows.
CR20-I V
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2 Parallel Tubes
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Flow Path
• Diameter - 8.0 m
• Depth — 8.0 m
• Peak Power -- 44.8 MWt
Figure 4-11. Partial Cavity Receiver 10 MWe
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4:1.2.1	 Receiver Configurations for 10 MWe Power
Two receiver configurations were selected for the 10 MWe sensitivity analyses.
These are, a HTS cooled cavity receiver north field concentrator configura-
tion and a HTS cooled external cylindrical receiver configuration with a 3600
concentrator field.
The cavity receiver is scaled up from the 1 MWe configuration preserving
geometrical similarity.	 A range of aperture diameters between 8 and 10 meters
was investigated.	 The effect of aperture diameter on thermal loss and on
receiver weight was determined. 	 Small receiver apertures are obviously pre-
ferred down to the diameter where decreased thermal loss is less than the
increase in concentrated incident energy spillage. The optimum receiver
- diameter was determined to be 8 m.
i
Parametric sizing data for coolant velocity, pressure drop and number of
parallel flow paths against tube inside diameter are shown in Figure 4-12 for
the 8-meter diameter cavity receivers. 	 Design characteristics are shown in
Table 4-5.	 The selected design point has eight parallel flow paths and a
tube pressure drop of 250 kPa (36 psi).	 Figure 4-13 shows a side view
of the two-zone conical spiral configuration.
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Table 4-5, Cavity Receiver Design Characteristics
Peak Power, MWt	 44_:8
Fluid	 HTS
Design Flowrate, kg/hr (lb/hr) 	 371,900 (820,100)
t
Nominal Inlet Temp, °C (°F) 	 208'(550)t.
t:
i'	 Nominal Outlet Temp, °C ( ° F)	 566 (1050)
Film Temp, °C (°F)	 608 (1125)
Design Pressure Drop, kPa (psi)	 250 (36)	 n
r'
Aperture Dia, m (ft) 	 8.0 (26.2)
j	 Tube I.D., cm (in.)	 6.4 (2.50)
Number of Pa ra ll el Flow Paths	 8	 ='
r	 i
8.0 m	 CR20-I V
t	 (26.2 Ft)
t
i
16.70	
Outlet
8.0 m
(26.2 Ft) Manifold —8 Tubes
Into Single Outlet
t50
8 Parallel Flow Paths
8 Inlet Tubes Spaced Evenly 
Around Circumference 	 2.75 In 00 x 0.109 Wall
Figure 4-13. Cavity Receiver
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Transportation of a fully assembled 8-meter diameter receiver by normal sur-
face means is impractical, if not impossible.
	 Therefore, the absorber would
bejabricated in pieces with the final assembly done at the site.
	 The inner
cone with a diameter of 4 meters is transportable by truck with special per-
mits.	 The outer cone would be shop-fabricated in four.easily transportable
segments and field assembled to the inner cone.
The external cylindrical receiver configuration was determined after analyz-
ing a range of cylindrical heights between 7 and 11 m, diameters of 6 and 7
meters and both single and two-pass flow paths.	 The single pass configura-
tion, while attractive because of its simplicity, was eliminated from further
consideration because of the requirement for very small absorber tube
diameters.
The effect of receiver dimensions on receiver weight is shown in Figure 4-14.
Smaller receivers are preferred from both thermal loss and weight considera-
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tions, however, optical losses limit the receiver diameter to 6 and thej,
-e
	 to 9.4 m. Figure 4-15 shows the coolant pressure drop, velocity and number
of parallel flow paths for the chosen configuration. Table 4-6 gives the
receiver design characteristics.
The receiver design shown in Figure 4-16 employs 24 identical modular
assemblies to minimize fabrication, transportation, installation and mainte-
nence costs.
4.1.3 Collector Subsystem — Tower Assembly
The tower subsystem for the 0.5 MWe case is identical to the commercial unit,
a guyed steel unit approximately 36 m high. The tower for the 10 MWe case is
approximately 90 m high and is a free standing steel design. Selection of the
free standing steel tower was based on the results of previous studies which
led to selection of a free standing steel tower for the similar receiver
height and weight requirements of the 10 MWe pilot plant at Barstow.
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Design Flowrate
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drical Receiver Design Characteristics
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4.1.4 Energy Transport Subsystem
The 0.5 MWe and 10 MWe sensitivity cases utilize an energy transport system
that is identical in configuration to the commercial system, the only differ-
ence being in the size of pumps and piping. Schematic diagrams of the two
subsystems are shown in Figures 4-17 and 4-18.
4.1.5 Energy Storage Subsystem
The energy storage subsystem for the 0.5 MWe and 10 MWe cases is an HTS/
taconite thermocline similar to the commercial design, the only difference
being the physical size and thermal storage capacity.
4.1.6 Power Conversion Subsystem
The PCS retained the radial outflow turbine for both the 0.5 MWe and 10 MWe
cases. Estimates of the turbine efficiency for the two cases came from ETI
with the 0.5 MWe turbine having an efficiency of approximately 0.81 and a
maximum of three extraction ports and the 10 MWe case an efficiency of 0.85
and 5 extraction ports. With the exception of the number of feedwater
heaters and the equipment size, the -0.5 MWe and 10 MWe PCS are nearly _identi-
cal to the commercial configuration.
Schematic diagrams of the PCS for the two cases are presented in Figures 4-17
and 4-18 with flow rates, pressures, temperatures and power levels.
The Auxiliary Power Requirements of the system variations for the 0.5 MWe
and 10 MWe sensitivity cases are presented in Tables 4-7 and 4-8. These power
requirements are based on component efficiencies and powers presented in
Volume III for design conditions during periods of insolation, no insolation,
night standby and emergency shutdown conditions. Where appropriate, the power
consumption of cycling units, such as the instrument air dryer, have been
averaged over the cycle period. The results of these tabulations have been
used to refine the gross electrical power that the turbine should produce to
meet the net power requirements and to refine the gross electrical energy to
be produced annually to meet the capacity factor requirement.
4.1.7 Plant Control Subsystem
The plant control subsystem for the 0.5 MWe and 10 MWe cases is similar to the
commercial design.
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iary Power Requirements (kW),
nercial
Daylight Evening Emergency
operation operation Night power
Componen t (1.0 MWe) (1.0 MWe) standby (AC)
Steam Generator Feed Pump 11.0 11_.0 No No
E	 Condensate Pump 0.6 0.6 No No
Condenser Exhauster Vacuum
Pump 4.0 4.0 No No
Condensate Transfer Pump No No 0.1 No
Plant Air Compressor 1.8* 1.8* 0.3** No
Circulating Water Pump 4.2 4.2 No No
Cooling Tower Fan 5 5 No No
Turbine DC Oil Pump No No No ****
Chemical Pumps 1.9 1.9 No No
HVAC 3.0 3.0 1.0 3.0
(Estimate) (Estimate) (Estimate)
Lighting 2.0 2.0 2.0 1.0
(Estimate) (Estimate)
UPS 2.0 2.0 2.0 2.8
(Estimate)
Receiver Pump 7 No No No
Hot Storage Pump 1.5 i1.5 No No
r	 Heliostats 2.0 No No 8.4
Trace Heating No No 5.0 5.0
Powdex Recirculating Pump No No NEG NEG
Plant Air Dryer 0.7*** 0.7*** 0.7*** No
Transformer and Transmi ssion
Loss 0.5 0.5 NEG NEG
TOTAL 47.2 38.2 11.1 20.2
*Estimated average power requirement during operation-maximum requirement.
**Estimate average power requirement during standby-maximum requirement.
***Average requirement based on one regeneration per 4 hours - requirement is
f	 2.8 kW for 1-1/2 hours.
****Estimated average power requirement during 14 hour standby.
f
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Table 4-8.	 Plant Auxiliary Power Requirements (kW),
10 MW Commercial
Daylight Evening Emergency
operation operation Night power
Component (1.0 MWe) (1.0 MWe) standby (AC)
Steam Generator Feed Pump 270 270 No No
Condensate Pump 10 10 No No
Condenser Exhauster Vacuum
Pump 23 23 No No
Condensate Transfer Pump No'[ No 1.0 No
Plant Air Compressor 10* 10* 2** No
Circulating Water Pump 80 80 No No
Cooling Tower Fan 100 100 No No
Turbine DC Oil Pump No No No NEG
Chemical Pumps 6 6 No No	 {
HVAC 11.3 11.3 3.0 11.3
(Estimate) (Estimate) (Estimate)
Lighting 4.0 4.0 3.0 2.0
(Estimate) (Estimate)
UPS 7.5 7.5 7.5 8.3
(Estimate)
Receiver Pump 130 No No No
Hot Storage Pump 30 30 No No
Heliostats 40 No -	 No 166
Trace Heating No No 43.0 43.0
Powdex Recirculating Pump No No NEG NEG
Plant Air Dryer 0.7*** 0.7*** 0.7*** No
Transformer and Transmission
Loss, 10 10 NEG NEG
TOTAL 721 551 60.2 230.6
*Estimated average power requirement during operation-maximum requirement
11.9 kW.
**Estimated average power requirement during standby-maximum requirement
11.9 kW.
***Average requirement based on one regeneration per 4 hours - requirement is
1.8 kW for 1-1/2 hours.
****Estimated average power requirement during 14 hour standby.
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r4.2 COST IMPACT OF POWER RATING VARIATIONS
Figure 4-19 shows the relative cost impact of variation in rated power.
This figure is based on the Investment and 0&M cost projections shown in
Tables 4-9 and 4-10 for plants rated at 0.5 and 10 MWe along with the 1.0 MWe
baseline costs described in Section 3.10. Table 4-1 summarizes the technical
characteristics that have been costed. The associated energy costs may be
summarized by production rate, as follows:
Mil`s/KWH Per Annual Installation Rate (MWe)
Power Rating
	
100	 500	 1000	 5000
0.5 MWe
	 242	 234	 Z30
	 220
1.0 MWe	 169	 165	 161
	 156
10.0 MWe	 117	 110	 108
	 103
i
These results have been determined using the groundrules, assumptions and
costing approach as described in Section 3.10. However, in addition to the use
of the 6.5-year program baseline, the 10 MWe projections have been compared
to adjusted Preliminary Design Report (PDR) costing results for the Barstow
Pilot Plant in order to assure relative compatibility.
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Figure 4-19. Sensitivity Results
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Table 4-9.	 0.5 MWe Commercial System Costs
0.4 Capacity Factor - 1978 Dollars
Total Cost at Production Rate ($ x 103)
Cost Element 200/Yr 1,000/Yr 2,000/Yr 10,000/Yr
Collector $	 532 $	 481 $	 463 $ 424
Power Conversion 512 478 462 389
Energy Transport 69 63 61 55
Energy Storage 99 90 87 82
Control 205 194 190 181
Other* 344 344 344 344
i
Total Investment $1,761 $1,650 $1,607 $1,475
Annual 0&M
Materials and Nonlabor $	 13 $	 13 $	 13 $
f.
13
Maintenance Labor 36
_
36 36 36 g
Manager/Operator 28 28 28 28
Total 0&M $	 77 $	 77 $	 77 $ 77
Energy Cost (Mills/KWH) 242 234 230 220
*Special Features, Construction Manager, Miscellaneous Equipment etc.
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Table 4-10.	 10 MWe Commercial System Costs
0.4 Capacity Factor - 1978 Dollars
Total Cost at Production Rate ($ x 103)
Cost Element 10/Yr 50/Yr 100/Yr 500/Yr
Collector
r^
$ 8,484 $ 7,243 $ 6,988 $ 6,203
Power Conversion 6,048 5,633 5,472 5,120
Energy Transport 840 764 734 667
Energy Storage 801 758 740 704
Control
4
263 248 243 230
Other* 4,227 4,227 4,227 4,227
Total Investment $20,663 $18,873 $18,404 $17,151
Annual O&M
Materials and Nonlabor
$	 200 $	 200 $	 200 $	 200
Maintenance, Labor
Manager/Operator 340 340 340 340
Total 0&M $	 540 $	 540 $	 540 $	 540
Energy Cost Mills/KWH) 117 110 108 103
*Special Features, Construction Manager, +,+ scellaneous Equipment, etc.
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Section 5
SENSITIVITY TO CAPACITY FACTOR CHANGES
z
The sensitivity of the commercial system design, performance and cost of
energy of the commercial system to changes in storage capacity was evaluated
by altering the concentrator/receiver/storage subsystems. A "no storage"
case with a capacity factor of 0.275 and an increased storage case with a
capacity factor of 0.7 were evaluated. Both cases retained the 1.0 MWe power
conversion subsystem of the commercial system. The modifications to the
system were accomplished by a combination of detailed analysis and trade
studies on items of major importance and a parametric scale-up or scale-down
of items which are of secondary importance. Those items which were treated
by detailed analysis or trade studies are:
	 --
• Concentrator field/tower height/aperture size optimization
e Energy storage sizing and design
e Parasitic power requirements
Those items treated parametrically with scaling factors are:
• Pipe sizing
e Controls/Instrumentation
e Energy transport/storage thermal losses
e Pump power
5.1 DESIGN AND PERFORMANCE IMPACT
A brief discussion of the results of the design analysis and trade studies
on the items listed above and a description of the design and performance
`	 modifications in each of the subsystems are given below.
5.1.1 Collector Subsystem -- Concentrator Assembly
The concentrator used in the two sensitivity cases is identical to that of
the commercial system. Both cases utilize a north field with the only differ-
ence being the number of heliostats which is given in Table 5-1.
f
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Table 5-1. Capacity Factor Sensitivity Design Summary
Net Power Output, MWe 	 1.0	 1.0	 1.0'
Capacity Factor	 0.275	 0.40	 0.70
Cycle Efficiency	 -0.370*	 0.388
	 0.388
Thermal Storage
	
0.5	 11.9	 36.6
Capacity, MWHt	 (10 minute buffer)
Receiver, Design
Power, MWt	 2.93	 4.72	 8.01
Receiver Aperture
Diameter, m	 3.5	 3.5	 4.5
Optical Height, m 	 34	 34	 38
No. of Heliostats	 110	 133	 227
*Derated for off-design performance
The concentrator field for the 0.7 capacity factor case was selected from the
results of the concentrator field optimization presented in Section 4.1. The
concentrator field for the "no storage" case is capable of producing more
than design power at certain times during which some heliostats must be defo-
cussed. This approach was determined to be cost effective by-the following
trade study.
5.1.2 Concentrator Field Optimization - No Storage Case
The optimization of the concentrator field for the case of supplying 1.0 MWe
with no storage must be treated in a manner somewhat differently than the
other cases. Since the capacity factor was not specified for the no storage
case, it was considered a variable to be optimized. This was accomplished by
first sizing the field to produce sufficient thermal energy at equinox noon
to result in 1.0 MWe net energy. The field size was then increased in incre-
ments to provide more than the required energy at certain times. This excess
energy would be spilled by defocussing some heliostats at these times. A plot
of the percentage of time a given insolation level is available is presented
in Figure 5-1. The shaded area represents the energy lost by defocussing at
insolation levels of 750 W/m2 or greater. This design insolation level was
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Figure 5 .1. Concentrator Field Optimization — No Storage
r
	
	
selected by comparing the increase in annual energy production to the increase
in total plant capital cost (see Figure 5-1.) The peak annual energy/capital
cost ratio occurs for a concentrator field which produces 1.0 MWe net electri-
Cal energy at insolation levels of 750 W/m 2 . The resultant capacity factor is
F
0.275, or 2400 MWHe per year.
Receiver Subsystem
The receiver for the "no storage" case has a 3.5 m diameter aperture and is
4.0 m deep, identical to the commercial system. The receiver for the 0.7 capa-
city factor case has a 4 . 5 m diameter aperture and is 4.5 m deep based on the
collector field optimization results presented in Section 4.1.1.
Tower Subsystem
The tower subsystem for the "no storage" case remains the same as the commer-
cial unit, a guyed steel tower approximately 36 m high. The tower for the 0.7
capacity factor case is also a guyed tower approximately 40 m high as deter-
mined by the concentrator field optimization results.
5'3
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Energy Transport Subsystem
The 0.7 capacity factor system utilizes an energy transport system that is
identical in configuration to the commercial system, the only difference being
slightly larger pumps and lines to accommodate the higher mass flow rates. The
"no storage" case utilizes a two tank storage subsystem to provide 10 minutes
t	 of buffer storage and hence an energy transport subsystem similar to that of
f
the 3.5 year and 4.5 year programs is required. Schematic diagrams of the two
energy transport systems are shown in Figures 5-2 and 5-3.
Energy Storage Subsystem
i
	
	
The energy storage subsystem for the 0.7 capacity factor case is an HTS/
taconite thermocline similar to and larger than the commercial storage tank.
The "no storage" case utilizes a two tank system, one for hot storage and
the other for cold storage, to provide sufficient storage for 10 minutes of
full-load operation. This eliminates the need for transient operation of
the power conversion subsystem during brief insolation outages such as caused
by clouds.
r	 Power Conversion Subsystem
The power conversion subsystem is unchanged for the two capacity factor
sensitivity cases, power output remaining at 1.0 MWe.
The auxiliary power requirements of the system variations for the "no storage"
and 0.7 capacity factor cases are presented in Tables 5-2 and 5-3. These
power requirements are based on component efficiencies and powers presented
in 'Volume III for design conditions during periods of insolation, no insola-
tion, night standby and emergency shutdown conditions. Where appropriate,
the power consumption of cycling units such as the instrument air dryer have
been averaged over the cycle period. The results of these tabulations have
been used to refine the gross electrical power that the turbine should prt,-
duce to meet the net power requirements and to refine the gross electrical
energy to be produced annually to meet the capacity factor requirement.
Plant Control Subsystem
The plant control subsystem is unchanged for the two capacity factor sensitiv-
ity cases.
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Figure 5-2. System Schematic 11 Mwe, CF = 0275)
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Table 5-2. Plant Auxiliary Power Requirements (kW),
Commercial, 1 MW, CF = 0.7
Daylight	 Evening	 Emergency
operation operation
	 Night
	 power
Component	 (1.0 MWe)
	 (1.0 MWe)
	 standby	 (AC)
Steam Generator Feed Pump 20.3 kw 20.3 kw No No
Condensate Pump 1.0 2.0 No No
Condenser Exhauster Vacuum
Pump 6.0 61.0 No No
Condensate Transfer Pump No No 0.1 No
Plant Air Compressor 2.8* 2.8* 0,5** No
Circulating Water Pump 8.4 8.4 No No
Cooling Tower Fan (Avg.) 10 -10 No No
Turbine DC Oil Pump No No No NEG
Chemical Pumps 1.9 1.9 No No
HVAC 3.0 3.0 1.0 3.0
(Estimate) (Estimate) (Estimate)
Lighting 2.0 2.0 2.0 1.0
(Estimate) (Estimate)
UPS 2.0 2.0 2.0 2.8
(Estimate)
Receiver 23 No No No'
Hot Storage Pump 3 3 No No
Heliostats 4.0 No No 16.6
Trace Heating No No 6.8**** 6.8****
Powdex Recirculating Pump No No NEG NEG
Plant Air Dryer 0.7*** 0.7*** 0.7*** No,
Transformer and Transmission
Loss 1 1 NEG NEG
TOTAL 89.1 62.1 13.1 30.2
*Estimated average power requirement during operation-maximum requirement
11.9 kW.
**Estimated average power requirement during standby-maximum requirement
11.9 kW.
***Average requirement based on one regeneration per 4 hours - requirement
is 1.8 kW for 1-1/2 hours.
****Estimated average power during 14 hour standby.
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Table 5-3. Plant Auxiliary Power Requirements (U),
Commercial, 1 MW, CF 0.275
Daylight Emergency
operation Might power
Component (1.0 MWe) standby (AC)
Steam Generator Feed Pump 20,3 No No
Condensate Pump 1.0 No No
Condenser Exhauster Vacuum Pump 6.0 No No
Condensate Transfer Pump No 0.1 No
Plant Air Compressor 2.8* 0.5** No
Circulating Water Pump 8.4 No No
Cooling Tower Fan (Avg) 10 No No
Turbine DC Oil Pump No No NEG
Chemical Pumps 13 No No
HVAC 5.0 1.0 5.0(Estimate'), (Estimate)
Lighting 3.0 2.0 1.0
(Estimate) (Estimate)
UPS 2.0 2.0 2.8
(Estimate)
Receiver Pump 8.5 No No
Hot Storage Pump No No
Heliostats 4.0 No 16.6
Trace Heating No 6.8 6.8
Powdex Recirculating Pump No NEG NEG
Plant Air Dryer 0.7*** 0.7***	 No
Transformer and Transmission Loss	 1 NEG NEG
TOTAL 74.6 13.1 32.2
*Estimated average power requirement during operation-maximum requirement
11.9 kW.
**Estimated average power requirement during standby-maximum requirement
11.9 kW.
***Average requirement based on one regeneration per 4 hours - requirement is
1.8 kW for 1-1/2 hours.
****Estimated average power during 14 hour standby.
t
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5.2 COST IMPACT OF CAPACITY FACTOR VARIATIONS
Figure 5-4 shows the relative cost impact of variation in capacity factor.
This figure is based on the Investment and 0&M cost projections shown in
Tables 5-4 and 5-5 for plants rated at 0.28 and 0.7 capacity, along with the
1.0 MWe baseline costs described in Section 3.10 for a 0.4 capacity factor:'
Table 5-1 summarizes the technical characteristics that have been costed.
The associated energy costs may be summarized by production rates for a 1 MWe
plant, as follows:
Mils/KWH Per Annual Installation Rate (MWe)
Capacity Factor	 100	 500	 1000	 5000
0.28	 221
	 214
	
211	 204
0.40	 169	 165	 161	 156
f
0.70	 129	 125	 122	 118
These results have been determined using the groundrules, assumptions and
costing approach as described in Section 3.10, Capital costs.
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Figure 54. Sensitivity Results
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Table 5-4. 1 MWe Commercial System.Costs
0.7 Capacity Factor - 1978 Dollars
Total Cost at Production Rate ($ x 103)
Cost Element	 100/Yr	 500/Yr	 1000/Yr	 5000/Yr
I	 Collector	 $1,209	 $1,114	 $1,042	 $ 981
Power Conversion	 843	 781	 756	 635
Energy Transport 	 125	 113	 109	 100
Energy Storage
	 331	 311
	 302	 286
E	 Control	 205	 194	 190	 181
Other*	 549	 549	 549	 549
Total Investment	 $3,262	 $3,062	 $2,948	 $2,732
Annual O&M
Materials and Nonlabor	 $ 31	 $	 31	 $	 31	 $	 31 f
Maintenance Labor	 87	 87	 87	 87
Manager/Operator	 28	 28	 28	 28
Total O&M	 $ 146	 $ 146	 $ 146	 $ 146
Energy Cost (M/KWH)	 129	 125	 122	 118
*Special Features, Construction Manager, Miscellaneous Equipment, etc.
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Table 5-5. 1 MWe Commercial System Costs
P
	 0.28 Capacity Factor - 1978 Dollars
Total Cost at Production Rate ($ x 103)
Cost Element 100/Yr 500/Yr 1000/Yr 5000/Yr
Collector $	 686 $	 642 $	 613 $	 557
Power Conversion 843 781 756 702
Energy Transport 67 61 59 54
Energy Storage 46 42 40 38'
Control 205 194 190 181
Other* 419 419 419 419
Total Investment $2,266 $2,139 $2,077 $1,951
Annual 0&M
Material and Nonlabor $	 17 $	 17 $	 17 $	 17
Maintenance Labor 49 49 49 49
Manager/Operator 28 28 28 28
Total 0&M $	 94 $	 94 $	 94 $	 94
Energy Cost-(Mills/KWH) 221 214 211 204
*Special Features, Construction Manager, Miscellaneous Equipment, etc.
